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Chapter 1 
Program Overview 

1. Purpose.  This appendix provides the policy and procedural guidance for planning, design, 
and implementation of projects pursued under the legislative and administrative provisions of the 
Continuing Authorities Program (CAP).  CAP consists of a group of nine legislative authorities 
under which the Secretary of the Army, acting through the Chief of Engineers, is authorized to 
plan, design, and implement certain types of water resources projects without additional project 
specific congressional authorization.  Table 1 lists the CAP authorities, the Authority/Title is the 
commonly referenced name based on the “section” of the Act which first provided the authority.  
Overview and policies for each purpose are found in the identified Chapter 3 of Engineer 
Regulation (ER) 1105-2-100. This EP supersedes/rescinds Appendix F of ER 1105-2-100 
Planning Guidance Notebook. 

Table 1 
CAP authorities 

AUTHORITY/TITLE US CODE PROJECT PURPOSE 
Section 14, Flood Control Act of 1946, as 
amended.  Emergency Streambank and 
Shoreline Protection. 

33 USC 
701r 

Flood Risk Management (See 
3-3) 

Section 103, Rivers and Harbors Act of 1962, 
as amended (amends Public Law 79-727).  
Small Beach Erosion Control. 

33 USC 
426g 

Coastal Storm Risk 
Management (See 3-4) 

Section 107, Rivers and Harbors Act of 1960, 
as amended.  Small River and Harbor 
Improvement Projects. 

33 USC 577 Navigation improvements 
(See 3-2) 

Section 111, River and Harbor Act of 1968, as 
amended.  Shore Damage Prevention or 
Mitigation. 

33 USC 
426i 

Prevention or mitigation of 
shore damage caused by 
Federal navigation projects 

Section 204, Water Resources Development 
Act of 1992, as amended.  Regional Sediment 
Management. 

33 USC 
2326 

Beneficial Uses of Dredged 
Material/Regional Sediment 
Management 

Section 205, Flood Control Act of 1948, as 
amended.  Small Flood Control Projects. 

33 USC 
701s 

Flood Risk Management (See 
3-3) 

Section 206, Water Resources Development 
Act of 1996, as amended.  Aquatic Ecosystem 
Restoration. 

33 USC 
2330 

Aquatic Ecosystem 
Restoration (See 3-5) 

Section 208, Flood Control Act of 1954, as 
amended (amends Section 2, Flood Control 
Act of August 28, 1937).  Snagging and 
Clearing for Flood Control. 

33 USC 
701g 

Snagging and Clearing for 
Flood Risk Management (See 
3-3) 

Section 1135, Water Resources Development 
Act of 1986, as amended.  Project 
Modifications for Improvement of 
Environment. 

33 USC 
2309a 

Project modifications for 
improvement of the 
environment (See 3-5) 
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2. Applicability.  Project implementation processes, policies and guidance in this Appendix 
apply to all CAP projects. Additional policy, processes, and guidance from the specifically 
authorized program for each project purpose (flood risk management, navigation, aquatic 
ecosystem restoration, coastal storm risk management, etc.) found within this ER also apply.  
The annual Civil Works (CW) Program Execution Circular, Engineer Circular (EC)-2-2xx or its 
successor (for FY2016 it was EC-2-211), contains guidance on how current fiscal year funding 
will be issued as well as metrics for measuring annual execution performance. 

3. Distribution Statement. Approved for public release.  Distribution unlimited. 

4. References. 

a. Economic and Environmental Principles and Guidelines for Water and Related Land 
Resources Implementation Studies.  U.S. Water Resources Council.  10 March 1983. 

b. Planning Guidance Notebook.  ER 1105-2-100.  22 April 2000. 

5. Roles and Responsibilities.  Management of CAP for most actions and decisions has been 
delegated down to the Commander of the Division (the Major Subordinate Command (MSC)). 
Headquarters USACE (HQUSACE) is responsible for development of the draft President’s 
budget, response to authorization and appropriation act and report language, allocation of funds, 
monitoring of policy and procedural compliance, and program-wide financial and physical 
performance measures.  Division management is responsible for providing regional leadership of 
the program, policy compliance, coordinating review and approval of CAP decision documents, 
coordinating requests to the appropriate HQ Regional Integration Team (RIT) for review and 
approval of waivers or other submittals requiring HQ or Assistant Secretary of the Army for 
Civil Works (ASA (CW)) approval, and quality control of project-level data contained within 
USACE information systems (P2, CAP database, etc.).  District management is responsible for 
execution of all CAP Projects to include: assignment of project manager and team members to 
plan, design, and construct CAP projects; coordinate with sponsors; submit CAP decision 
documents to Division for review and approval; Project records; and maintain CAP project data. 

6. Definitions. 

a. Decision document means the consolidated documentation of feasibility, technical and 
policy analyses, findings, and conclusions upon which the District Commander bases the 
recommendation to the MSC Commander to approve the recommended project for 
implementation.  A decision document will be used to support the Project Partnership Agreement 
(PPA) or PPA amendment.  Minimum decision document requirements are listed in, paragraph 
14.f.(2) of this Pamphlet. 

b. Design and implementation (DI) phase means the phase of the project during which post 
feasibility phase activities are performed including negotiation and execution of the PPA, final 
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design, preparation of contract plans and specifications (P&S), construction, monitoring, 
adaptive management, closeout, and any other DI activities required to construct or implement 
the approved project.  This does not include operation, maintenance, repair, rehabilitation, or 
replacement activities. 

c. Feasibility (F) phase means the project formulation phase during which all planning 
activities are performed that are required to demonstrate that Federal participation in a specific 
project is warranted, culminating in approval of the decision document.  All plan formulation 
must be completed during this phase, including all technical analyses, policy compliance 
determinations, and Federal environmental and regulatory compliance activities required for 
approval of the decision document. 

d. Federal Interest Determination (FID) refers to the MSC approval memo used to verify 
that the project potentially meets the requirements of Federal Interest and Corps responsibility as 
set forth in one of the CAP Authorities.  The memorandum is prepared by the district once a 
project has been funded (not using Coordination funds), makes use of existing data, and must be 
accomplished prior to receipt of any additional funding.  The FID is not considered a decision 
document. 

e. Initial work allowance refers to funding issued by HQUSACE to start a new CAP project. 
Work allowances are also used for reallocation of funds between projects.  Only the funding 
from HQUSACE to start a new project are called initial work allowances. 

f. Monitoring will mean activities, including data collection and analysis, 

g. that are necessary to determine if predicted outputs of the Project (aquatic ecosystem 
only) are being achieved. 

h. Non-profit entity will mean an organization incorporated under the applicable laws of the 
State in which it operates as a non-profit organization, exempt from paying Federal income taxes 
under Section 501 of the Internal Revenue Code (26 U.S.C. 501), and whose purposes include 
and are directly related to the purpose of the project. 

i. Scale, scaled, or scalability refers to the amount of effort, resources, and time to be 
invested that should be commensurate with the magnitude, complexity and cost of the project. 

7. General Principles. 

a. General.  The purpose of the CAP is to plan and implement projects of limited size, cost, 
scope, and complexity in an accelerated manner as compared to traditional specifically 
authorized projects.  HQUSACE, Division (MSC), and District planning, review, and design 
actions will adhere to the intent of the applicable Corps regulations but will be scaled 
appropriately for the size and complexity of the projects.  While HQUSACE maintains 
responsibility for ensuring national consistency of the program, the regional management of 
CAP has been delegated to each MSC Commander.  It is the MSC’s responsibility to ensure the 
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appropriate level of detail, including levels of effort in data collection, analyses, models, and 
reviews to be performed, is proportional to and a function of the magnitude, complexity, and cost 
of the project.  The MSCs will create and implement process guidance ensuring that program and 
project level procedures are current and scaled appropriately for CAP. 

b. Principles.  A CAP project must meet the requirements of Federal interest and Corps 
responsibility set forth in one of the nine legislative authorities;  must be complete in itself and 
will not obligate the Federal government to future work except in those cases in which 
maintenance by the Federal government is specified by law or allowed by policy;  must have a 
cost share sponsor who is willing and capable of meeting their responsibilities;  does not require 
Congressional authorization and has established Federal cost limits. 

c. Cost.  There is no specific minimum project size or cost; very small projects will not be 
pursued under CAP as they could be implemented by other Federal or non-Federal entities. 
Small projects, where the design and implementation cost is less than or equal to the feasibility 
cost, will be terminated. Likewise, large or complex projects where the likely cost of the 
solution will be beyond the scope of CAP will not be pursued under CAP.  This limit applies 
when the Federal share of the project is estimated to exceed the applicable per-project limit after 
application of the appropriate Federal/non-Federal cost sharing percentages, see paragraph 10.  
For any CAP study underway in which a determination is made that the likely cost of the 
solution will be beyond the scope of CAP, the study will be terminated and orderly shutdown of 
all ongoing tasks will be accomplished.  These projects may be considered under the specifically 
authorized program, see paragraph 12 of this Pamphlet. 

d. Schedule.  CAP projects are expected to be completed in a timely and efficient manner. 
Since CAP projects are generally small, non-complex, and used to provide solutions for a group 
of specific water resource issues, the basic expectations for time required to complete the various 
phases/steps of a CAP project are as follows (subject to the availability of Federal funding). 

(1) Federal Interest Determination.  Not to exceed 4 months from receipt of funding. 

(2) Feasibility.  1 to 2 years from executing the feasibility cost sharing agreement (FCSA). 

(3) Design and Implementation.  Execute the PPA within 6 months of the approved 
decision document, and initiate development of the plans and specifications. 

e. General Requirements. Projects recommended for implementation under CAP authorities 
must be justified consistent with the requirements of the applicable project purpose as discussed 
in Appendix E of ER 1105-2-100 (Appendix E) and must be implemented consistent with the 
applicable legal and policy requirements as further discussed in Section III of this Pamphlet. 

f. Using CAP at Projects Specifically Authorized by Congress.  CAP authorities may be 
used to provide additional improvements to a completed portion of a specifically authorized P&S 
project so long as they do not impair or substantially change the purposes or functions of the 
specifically authorized project.  See paragraph 8b of this Pamphlet. 
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g. Multi-purpose Projects.  Multi-purpose projects may be formulated using CAP authorities 
consistent with procedures stated in Appendix E and as discussed in paragraph 21 of this 
Pamphlet. 

h. Plan Formulation, Evaluation, and Selection Principles. 

(1) General.  Plan formulation, evaluation, and selection will follow the procedures 
developed for specifically authorized studies and projects as discussed in Appendix E, at a level 
of detail appropriate for the scope and complexity of the proposed CAP project.  District staff, in 
coordination with MSC staff, will determine the appropriate level of detail for analyses required 
to produce a quality project in a reasonable time and at a reasonable cost.  Simplified evaluation 
procedures may be adopted for low risk/low cost projects and when the consequences of failure 
are minimal and do not pose a threat to human life or safety.  However, District and MSC 
Commanders cannot deviate from legislative requirements, or from policy, environmental 
compliance, or regulatory requirements of HQUSACE, the Department of the Army, the 
Department of Defense, or other Federal agencies. 

(2) Formulation and Evaluation.  Alternative plans will be developed following S 
measurable, attainable, risk informed Specific, Measurable, Attainable Risk-Informed and 
Timely (SMART) planning principles and methodologies.  Overall, alternatives will be 
developed using the level of detail necessary to make an informed decision on the practicability, 
acceptability and implementability of the plan that is consistent with Federal law and policy and, 
to the extent that law and policy permit, consistent with the goals of the non-Federal sponsor.  
Benefit and cost, risk and uncertainty, cost effectiveness, and incremental cost analyses will be 
undertaken using procedures appropriate for the scope and complexity of the project.  Further, as 
required by the National Environmental Policy Act of 1969 (NEPA) and other applicable 
statutes, when formulating measures and plans that will result in the recommendation for a 
project, the project delivery team must consider opportunities to reasonably avoid or minimize 
adverse environmental impacts and mitigation requirements. 

(3) Review Policy for CAP.  The following apply to CAP. 

(a) All CAP projects are excluded from Type I Independent External Peer Review (lEPR) 
except Section 205 and Section 103 or those projects that include an Environmental Impact 
Statement (EIS) or meet the mandatory triggers for Type I IEPR. 

(b) Exclusions from Type I IEPR for Section 205 and Section 103 projects will be 
approved on a case by case basis by the MSC Commander, based upon a risk informed decision 
process, and may not be delegated. 

(c) Type II IEPR is still required for those CAP projects where life safety risk is significant 
as documented in the approved Review Plan. 

(d) The MSC will establish an appropriate review procedure. Review Plans are required 
for all CAP projects.  MSCs are strongly urged to adopt a programmatic approach to review of 
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CAP projects, such as use of programmatic or model review plans. CAP programmatic or model 
review plans will be approved by the MSC Commander. 

(e) The Review Management Organization (RMO) for Agency Technical Review (ATR) 
for CAP projects may be the home MSC in lieu of a National Planning Center of Expertise 
(PCX).  The PCXs will continue to serve in their roles of providing advice and may serve as the 
RMO under appropriate agreements with an MSC.  The ATR lead is to be outside the home 
MSC unless the CAP review plan justifies an exception and is explicitly approved by the MSC 
Commander. 

(f) For CAP projects, ATR of the cost estimate will be conducted by pre-certified district 
cost personnel within the region or by the Cost Engineering Agency Technical Review and 
Mandatory Center of Expertise (Cost Engineering Mandatory Center of Expertise (MCX)) 
located in the Walla Walla District. A pre-certified list of cost personnel has been established 
and is maintained by the Cost Engineering MCX.  The ATR team member responsible for 
reviewing the cost estimate will coordinate with the Cost Engineering MCX for execution of cost 
review and cost certification.  The Cost Engineering MCX will be responsible for final cost 
certification and may be delegated at the discretion of the Cost Engineering MCX. 

(g) Review by the Risk Management Center is only required for dam and levee safety 
projects.  However, the MSC commander will insure that all decision documents involving flood 
and coastal related risk reduction measures are fully and appropriately reviewed and all issues 
resolved and that a consistent and appropriate level of communicating risk and uncertainty is 
reflected in the study documents. 

(h) Model Certification.  Approval of planning models is not required for CAP projects, but 
planners should utilize certified models if they are available.  MSC commanders remain 
responsible for assuring the quality of the analyses used in these projects.  The ATR certification 
package will include an explicit statement that says that the models and analyses are used 
appropriately and in a manner that is compliant with Corps policy, and they are theoretically 
sound, computationally accurate, and transparent.  The ATR certification package will address 
any limitations of the model or its use documented in study reports. 

(i) All CAP deliverables will undergo District Quality Control (DQC) review. 

(4) Selection of a Plan.  Plan selection will be according to the guidance in Appendix E for 
the applicable project purpose(s).  Further, if a locally preferred plan (LPP) is proposed by a non-
Federal sponsor, a decision document recommending such an LPP may only be approved after a 
waiver has been obtained in consistent with paragraphs 14.f.(3) and 14.f.(4) of this Pamphlet. 

i. Modification of Design and Construction Standards. 

(1) General.  Corps design and construction standards can be modified to reduce project 
costs for CAP projects provided that the application of modified standards has no more than 
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minimal increased risk to public health and safety, and has no more than a minimal impact on the 
operation, structure, or purposes of any existing Corps project.  Modifications cannot result in 
adverse impacts or effects extending beyond the CAP project area.  The basis for a modification 
of standards is a comparison of the risk of failure or improper functioning with the consequences 
of failure or improper functioning.  However, modification of mandatory standards requires a 
waiver in consistent with ER 1110-2-1150.  If a State permit is required for the non-Federal 
sponsor to operate the project, the applicable State engineering standards must be met. 

(2) Coordination with non-Federal sponsors.  Modification of standards must be discussed 
with the non-Federal sponsor so they recognize and understand any risk that they may be 
assuming as part of their responsibilities under the PPA, including any potential effect on their 
Operation, Maintenance, Repair, Rehabilitation, and Replacement (OMRR&R) responsibilities. 
In addition, the sponsor will hold and save the United States free from all damages arising from 
the construction, operation, maintenance, repair, rehabilitation, and replacement of the project 
and any betterments, except for damages due to fault or negligence of the United States or its 
contractors. 

j. Project Implementation Process.  CAP projects will be implemented in two phases: the 
feasibility phase (F) and the design and implementation phase (DI). Each phase is carried out 
under the provisions of a separate cost sharing agreement executed by the District Commander 
and the non-Federal sponsor.  Guidance addressing these two phases is set forth in paragraphs 14 
and 15 of this Pamphlet. 

k. Requirements to serve as a non-Federal Sponsor.  Section 221 of the Flood Control Act 
of 1970, as amended, states that the non-Federal sponsor must be “(1) a legally constituted public 
body (including a federally recognized Indian tribe); or (2) a nonprofit entity with the consent of 
the affected local government, that has full authority and capability to perform the terms of its 
agreement and to pay damages, if necessary, in the event of failure to perform.” 

(1) For projects pursued under Sections 14, 103, 107, 111, 205, 208, and 204 (with flood 
risk management [FRM] or coastal storm risk management purpose) a legally constituted public 
body will act as the sponsor for study, design, and construction.  Where a nonprofit entity is one 
of the sponsors, the agreements must make clear that both sponsors are jointly and severally 
responsible and liable for the Hold and Save obligations identified in the PPA. In addition, the 
agreement will require in all cases that the public body (alone or jointly with the nonprofit entity) 
is responsible for OMRR&R of the project. 

(2) For projects pursued under Sections 206, 1135, and 204 (with aquatic ecosystem 
restoration purpose) a nonprofit entity is eligible to act as the sole sponsor for study, design, and 
construction. During the 100 percent Federally funded portion of the Feasibility Phase, the 
district must identify, and coordinate with, the affected local government. As with a legally 
constituted public body, any non-profit entity that proposes to act as a sponsor must be able to 
demonstrate that it has the full authority and capability to perform the terms of its agreement and 
to pay damages, if necessary, in the event of failure to perform.  For agreements addressing 
construction of a project, the nonprofit entity must demonstrate the capability to satisfy a 
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sponsor’s responsibilities under the agreement, including payment of its required share of project 
costs; provision or performance of lands, easements, rights-of-way, relocations, and dredged or 
excavated material disposal areas for the project, as applicable; and performance, in perpetuity, 
of any non-Federal OMRR&R.  Further, as required by Federal statute, the affected local 
government must consent to a non-profit entity being the non-Federal sponsor for a Section 204, 
206, or 1135 project. 

l. Other Federal Funds Used As Part of Non-Federal Sponsor Share.  A non-Federal interest 
may use, and the Secretary of the Army may accept, funds provided by a Federal agency under 
any other Federal program, to satisfy, in whole or in part, the non-Federal share of the cost of the 
study or project if the Federal agency that provides the funds determines that the funds are 
authorized to be used to carry out the study or project.  A letter must be provided by the Federal 
granting agency stating that it has determined that the funds are authorized to be used to carry 
out the Corps study or project.  The name of the Federal agency and the date of the letter should 
be shown in the agreement checklist provided with the draft agreement package. 

8. Restrictions on Program Eligibility. 

a. Studies.  CAP will not be used for study only activities.  Districts will not initiate studies 
under CAP that belong under the Investigations Program based on anticipated cost and/or 
complexity.  Ongoing studies will do an orderly shutdown at any time it is determined that the 
costs and/or complexity of the project should be under the Investigations Program. 

b. Specifically Authorized Projects.  CAP will not be used to implement or replace any 
portion of a project specifically authorized by Congress, until Congress specifically deauthorizes 
the project or Congress specifically funds its implementation under a CAP authority in law. 

c. CAP projects will not be developed as building blocks or in a sequence in an effort to 
avoid what should be analyzed as a larger scale project.  In addition, CAP will not be used to 
alter the benefits or the cost of a future Project. 

d. Existing Non-Federal Responsibilities.  CAP will not be used to nullify or change an 
existing condition of non-Federal responsibility required for a project specifically authorized by 
Congress or implemented under a CAP authority.  CAP also will not be used to relieve a non-
Federal sponsor of a legal obligation (e.g., something required by law, court order, etc.). 

e. Non-Federal Operation and Maintenance.  CAP will not be used to adopt a non-Federal 
project for future maintenance at Federal expense, to restore completed Corps projects to their 
authorized dimensions, or to accomplish required non-Federal maintenance at a Federally 
constructed project. 

f. Design Deficiencies.  New CAP projects will not be used to correct design deficiencies 
on another CAP project or a specifically authorized project. 

9. Program Cost Sharing by Phase. 
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a. Feasibility Phase.  For all Sections except Section 204 and 111, the Feasibility phase may 
be initially Federally funded up to $100,000.  Any remaining feasibility phase costs will be 
shared equally (50% each) with the non-Federal sponsor pursuant to the terms of a CAP FCSA. 
If the feasibility phase can be completed for less than $100,000, a CAP FCSA is not required, but 
is recommended.  The Federally funded $100,000 can only be used in the feasibility phase.  Any 
unused portion of the Federally funded $100,000 is not transferable to the design and 
implementation phase. For Section 204 projects, the feasibility phase is performed at 100 
percent Federal cost and a FCSA is not required.  For Section 111 projects, the feasibility phase 
costs above the initial $100,000 will be cost shared in the same proportion as the cost-sharing 
provisions applicable to the construction of the Federal navigation project causing the shore 
damages. 

b. Design and Implementation Phase.  All costs, except OMRR&R beyond the feasibility 
phase are considered total project costs and will be shared as specified in the authorizing 
legislation for that purpose.  The specific requirements for each individual project must be 
detailed in the PPA. 

c. Cost Sharing Waiver for Territories and Indian Tribes of the U.S. Section 1032 of the 
Water Resources Reform Development Act (WRRDA) 2014 amends Section 1156 of the Water 
Resources Development Act (WRDA) 1986 to provide an adjustment waiver amount of 
$455,000 that can be applied to the non-Federal sponsor’s cash requirement for both the study 
and construction of a project.  Section 1119 of WRDA 2016 further amends Section 1156 of 
WRDA 1986 to apply to American Samoa, Guam, the Northern Mariana Islands, the Virgin 
Islands, Puerto Rico, the Trust Territory of the Pacific Islands, and for any Indian tribe (as 
defined in section 102 of the Federally Recognized Indian Tribe List Act of 1994 (25 U.S.C. 
5130)). 

10. Statutory Federal Participation Limits. 

a. General.  The CAP legislative authorities contain specific Federal financial participation 
limits which apply to (1) the amount of Federal participation allowed for each specific project 
implemented under a CAP authority (per-project limit); (2) the amount of Federal participation 
under a CAP authority in any one fiscal year (annual program limit); or (3) both a per-project 
limit and an annual program limit.  Table 2 displays the applicable per-project and annual 
program Federal participation limits for each CAP authority. All Corps CAP funds expended for 
feasibility and design and implementation activities are counted against the statutory per-project 
and annual program limits. For Sections 204, 206, and 1135, expenditures by other Federal 
agencies on feasibility and design and implementation activities are included in the Federal share 
of the project cost and counted toward the Federal per-project limits and annual program limits. 
For Sections 14, 103, 107, 111, 205, and 208, expenditures of other Federal agencies under their 
own authorities are not included in these Federal per-project limits and annual program limits.  
For Section 107 projects for commercial navigation, Federal expenditures for operation and 
maintenance of the general navigation features are not counted toward the Federal per-project 
limit and annual program limit. In no event will Civil Works funds be allotted to a project for 
the feasibility or design and implementation phases if the allotment would result in the applicable 

EP 1105-2-58 ● 01 March 2019 9 



 
   

   
   

 
   

  
 

    
  

 

 
 

      
  

     
      

      
 
  

 

 
  

  
   

 
  

    
   
   
   
   
   
   
   
   
   

    
  

per-project or annual program limit being exceeded. HQUSACE will monitor the annual 
program limits and will issue guidance on how to proceed in the event an annual program limit is 
approached.  The amounts shown below as the annual program limit for Sections 204, 206, and 
1135 are the limits on annual appropriations from Congress (and on obligation of those 
appropriations) for that authority.  For the remaining authorities, the amounts shown below as the 
annual program limits are the annual limits of allotments from HQUSACE for that authority. 

b. Costs in Excess of the Statutory Federal Per-project Participation Limit.  Army policy 
does not permit continuing with planning of a project under CAP when, after application of the 
appropriate Federal/non-Federal cost sharing percentages, it is estimated that the Federal share 
would exceed the applicable per-project limit. 

(1) If it is estimated that the Federal share would exceed the applicable per-project limit 
and this estimated exceedance is discovered before execution of the PPA, the study may be 
converted to the Investigations (I) program consistent with paragraph 12 of this Pamphlet.  As an 
alternative to conversion to the Investigations program, the non-Federal sponsor may offer to 
contribute funds for any costs that would normally be part of the Federal share but are over the 
per-project limit. If the MSC Commander supports this offer, the MSC Commander must treat 
the offer as a proposal for a policy deviation consistent with paragraph 14f(4) of this Pamphlet 
and it will require HQ approval.  In no event will Federal funds in excess of the per-project limit 
be allotted to a project even if the non-Federal sponsor proposes to reimburse the Government 
for any amount in excess of the per-project limit. 

(2) If it is estimated that the Federal share would exceed the applicable per-project limit 
and this estimated exceedance is discovered after execution of the PPA, the non-Federal sponsor 
must contribute funds in according to the terms of the PPA for any costs that would normally be 
part of the Federal share but are over the per-project limit or the PPA will be terminated. 

Table 2 
Statutory Federal Participation Limits 

Authority Per-project Limit  ($) Annual Program Limit ($) 
Sec 14 5,000,0001/ 25,000,000 
Sec 103 10,000,0002/ 37,500,000 
Sec 107 10,000,0001/ 62,500,000 
Sec 111 12,500,0003/ N/A 
Sec 204 10,000,0001/ 62,500,000 
Sec 205 10,000,0001/ 68,500,000 
Sec 206 10,000,0001/ 62,500,000 
Sec 208 500,000 7,500,000 
Sec 1135 10,000,0001/ 50,000,000 
1/Per-project Limit is valid for projects whose initial Federal construction contract was or will be awarded on or 
after 10 June 2014, per WRRDA 2014 Section 1030. 
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2/ Per-project Limit is valid for projects whose initial Federal construction contract was or will be awarded on or 
after 16 December 2016, per WRDA 2016 Section 1167. 
3/Per-project Limit is valid for projects whose initial Federal construction contract was or will be awarded after 23 
October 2018, per WRDA 2018 Section 1157. 
If a contract was awarded prior to the enactment of any of the recent Per-project Limit increases, then DCW 
approval is needed for the project to utilize current per-project limits. 

11. Converting Investigations (I) Funded Studies or PED to CAP. 

a. General.  The MSC commander may approve transfer of an ongoing study funded under 
Investigations or pre-construction engineering and design (PED) to CAP.  However, the MSC 
commander may not use Investigations and CAP funds simultaneously on any study. 

b. Converting Investigations Studies to CAP.  Unstarted Investigations studies that are 
determined to be a better fit under CAP can convert to CAP at any time as “Unstarted.” An 
Investigations study which has already been started and has found that there is likely a Federal 
interest in pursuing further planning analyses, may convert to CAP and will be considered 
“Active,” if the investigation was active in the prior two years.  Prior to converting to CAP the 
Investigations phase must be terminated; CAP and Investigations funds may not be spent 
simultaneously.  As soon as the Project Development Team determines that an ongoing 
Investigations study qualifies for CAP, the HQ Regional Integration Team (RIT) will coordinate 
a meeting with HQUSACE Planning and Policy Division and HQUSACE Project Integration 
Division to determine an appropriate path forward.  Most Investigations studies that are 
converted to CAP will be converted into the Feasibility phase, and if $100,000 has been spent on 
the study, then all additional CAP funding will be cost shared equally with the sponsor, except 
for Sections 204 and 111 projects.  Refer to paragraph 9.a. Prior to converting to CAP, work for 
the Investigations cost shared feasibility study must be terminated per the provisions of the 
existing Investigations FCSA.  Once it is determined by CECW-I that funds are available to be 
allocated to the CAP study, then a CAP FCSA must be negotiated and executed, and all funds 
will be cost shared equally.  However, if a study is at the Agency Decision Milestone (ADM), it 
may be determined, at the meeting held to complete the ADM with the HQUSACE Planning and 
Policy Chief, that the study should complete the feasibility report with the existing Investigations 
funds, resulting in a recommendation for construction to be performed using CAP.  Following 
the final report, the study would convert into the DI Phase of CAP.  None of the Investigations 
expenditures will be counted against the applicable CAP per-project or annual program limits. 

c. Converting Investigations Funded PED to CAP.  Prior to converting to CAP, work for an 
Investigations funded PED (pre-authorization) must be terminated under the provisions of the 
existing agreement.  However, the MSC Commander may find it more appropriate to complete 
the ongoing Investigations effort and convert to CAP upon completion of the PED phase.  In any 
event, a conversion to CAP would require execution of a PPA to address any remaining design 
activities and to proceed with construction.  All remaining costs of the CAP design and 
implementation phase will be shared with the non-Federal sponsor.  None of the Investigations 
expenditures will be counted against the applicable CAP per-project or annual program limits.  
Conversion of an Investigations funded PED to CAP is only applicable for a project that has not 

EP 1105-2-58 ● 01 March 2019 11 



 
   

      
 

  
 

   

  
 

  
 

 
 

  
 

  
     

  
 

   
   

    
  

   
 

    
 

  

  

been specifically authorized for construction by Congress. If a project has been specifically 
authorized for construction, it will not be transferred for implementation under CAP until 
Congress specifically deauthorizes the project or Congress specifically funds its implementation 
under a CAP authority in law. 

12. Converting CAP Feasibility Studies to Investigations. 

a. General.  As soon as it has been determined that the likely Federal cost of the solution 
will be beyond the applicable Federal per-project limit, the CAP study must be terminated, or if 
study authority exists, it may be converted to Investigations.  The determination and supporting 
analyses will be documented in the project records maintained at the district.  If study authority 
does not exist, the district will need to work with the sponsor to identify the options on how they 
can pursue a study. 

b. Conversion to Investigations Prior to Execution of a CAP FCSA.  If further study is 
required to complete a decision document, after the determination that a CAP study will be 
converted to the Investigations (I) program, a CAP FSCA will be executed to complete any 
remaining feasibility phase items. If study authority exists a new-start Investigations feasibility 
study may be started following the process for new-start Investigations studies found in the 
annual Civil Works Program Development Policy EC. 

c. Conversion to Investigations After Execution of a CAP FCSA but Before Completion of 
the Feasibility phase. If it is determined after execution of the CAP FCSA that a project may be 
converted to the Investigations Program, work under the CAP FCSA will be terminated under 
the terms of the CAP FCSA, and a new-start Investigations feasibility study will be started 
following the process for new start Investigations studies found in the annual Civil Works 
Program Development Policy EC. 

d. Conversion to Investigations after completion of Feasibility phase will require a meeting 
between HQUSACE Planning and Policy Division and HQUSACE Project Integration Division 
to determine a path forward. 
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Chapter 2 
Project Implementation 

13. Coordination Account. 

a. General.  The Coordination Account is provided to District Commanders by authority 
line item under procedures established by the HQUSACE Programs Integration Division 
(CECW-I).  Each district will use established Coordination Accounts for each authority and will 
keep coordination funding separate from project funding.  Coordination funds will be used for all 
initial contacts with potential sponsors, maintaining the CAP Database, creation of P2 projects, 
and initial actions required for project requests.  These funds can be used for internal 
coordination prior to establishing a project account, or non-project specific coordination 
activities such as participation in regional or national CAP review meetings.  These funds may 
also be used for participation in regional meetings and interagency coordination where the 
primary means of Corps participation is through CAP projects.  However, Coordination funds 
are not to be used as supplements for coordination activities which receive line item funding, 
such as Environmental Protection Agency’s National Estuary Program or the Coastal America 
initiative.  Coordination account funds are not cost shared, will be counted against the authority's 
statutory annual program limit, but will not be counted against any specific per-project limit. 
Coordination activities related to specific on-going projects will be accomplished using that 
project’s funding account, and shared accordingly. 

b. Project Requests. 

(1) Letter of Request.  A new project/study is normally identified based on receipt of a 
letter from a potential non-Federal sponsor stating its desire to participate in a solution, and 
acknowledging its financial responsibilities for the study and the project, if one is recommended. 

(2) Legislative Action.  A new project/study may also be identified based on directions 
contained in authorization or appropriations act language or committee report language 
accompanying such legislation and receipt of a letter from a potential non-Federal sponsor 
stating its desire to participate in a solution, and acknowledging its financial responsibilities for 
the study and the project, if one is recommended. 

(3) Initial Site Visit.  An initial site visit will be performed using coordination funds.  
Corps staff that participate in the initial site visit will be experienced enough to determine if the 
project is potentially eligible to be included as a CAP project.  In addition, it should be verified 
that the sponsor understands their responsibilities for partnering with the Corps for the proposed 
project.  The coordination funds will be used to screen out ineligible situations or cases. 

(4) P2 and CAP Database.  If the requested study is potentially eligible, then the project 
should be created in P2 using CAP templates and the CAP Database before the feasibility phase 
is started.  In the CAP Database the project will be marked as “unstarted,” and project details 
including current capability will be entered.  Corps staff should maintain a line of 
communication with the non-Federal sponsor until funding is available to initiate the feasibility 
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phase. The project schedule will be resourced in P2 as soon as it is known that the project will be 
funded. 

(5) New Starts.  The HQ CAP manager will determine when new starts are affordable and 
will coordinate with the MSC CAP managers to identify which projects should be started.  Since 
new starts are limited, only those projects that have the following information in the CAP 
database will be considered: date of letter of request, date of recent site visit to verify that the site 
is potentially eligible, verification that the sponsor is willing and able to move forward, and the 
district and MSC have entered their priority ranks.  In addition, Section 14 projects must have 
preliminary risk and consequence information to ensure projects with the highest risk and 
consequence are funded. 

14. Feasibility Phase. 

a. General.  The feasibility phase encompasses the entire range of planning activities 
required to demonstrate that Federal participation in a project is warranted and justified. 

(1) Initiation of Feasibility Phase. Feasibility is started once HQ issues the initial work 
allowance. 

(2) 100 Percent Federally Funded Portion of Feasibility Phase.  For new starts, the district 
will receive up to $50,000 to determine if there is Federal interest. If a Federal interest is found 
by the district and the Federal Interest Determination is approved by the MSC, then the district 
must update the CAP database with the approval date and request the remainder of the Federally 
funded $100,000 to prepare the Project Management Plan (PMP), negotiate and execute the 
FCSA with the non-Federal sponsor, and continue the feasibility study.  Any feasibility phase 
costs greater than $100,000 will be shared 50/50 with the non-Federal sponsor following the 
terms of a CAP FCSA, except for Sections 204 and 111.  Refer to paragraph 9.a. If the 
feasibility phase can be completed for less than $100,000, a CAP FCSA is not required, but is 
recommended. 

(3) Cost Shared Portion of Feasibility Phase.  Upon execution of the CAP FCSA (see 
paragraph 14d of this Pamphlet), the district must request the Federal funds (above the $100,000 
Federally funded portion) required for obligation during that fiscal year.  The feasibility phase 
must be completed within 18 months of executing the FCSA. 

b. Project Management Plan.  A PMP will be prepared prior to execution of the FCSA.  A 
PMP is a roadmap for quality project delivery.  The PMP will identify all actions, review 
requirements, processes, costs, and schedules as integrated features of the overall project 
execution.  The development of the PMP is an essential task during the early stages of the 
feasibility phase and is critical to the cost shared feasibility study negotiations.  The PMP 
supports the FCSA and is the District’s project management document.  Some MSCs require the 
draft FCSA, including PMP, to be submitted for review prior to execution of the FCSA. 
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c. Review Plan.  The District will develop and submit a review plan (RP) consistent with 
paragraph 7.h.(3).(d). The RP is a component of the District’s Quality Management Plan (QMP) 
in the PMP.  The RP will describe all appropriate levels of review including DQC, ATR, IEPR, 
and Policy and Legal Review that will be required. 

d. Feasibility Cost Sharing Agreement. A CAP FCSA is not required if the feasibility phase 
can be completed for $100,000 or less.  Any feasibility phase costs in excess of $100,000 will be 
shared 50/50 with the non-Federal sponsor under the terms of a CAP FCSA executed by the 
District Commander and the non-Federal sponsor, except for Sections 204 and 111.  Refer to 
paragraph 9.a.  The model FCSA agreement for CAP projects must be used for drafting all 
FCSAs.  Authority to approve a CAP FCSA, including any deviations, and to execute the CAP 
FCSA will be consistent with the CECW-P implementation memorandum dated May 19, 2016 
and the Annual Budget Execution EC.  Information and templates for HQ guidance, Model 
Agreements, history, and applicability are in the following location: 
http://www.usace.army.mil/Missions/CivilWorks/ProjectPartnershipAgreements/model_cap.aspx. 
The CAP FCSA must be negotiated and executed during the 100 percent Federally funded 
portion of the feasibility phase, and no funds in excess of $100,000 will be allotted to a project 
until the CAP FCSA is executed.  Once the FCSA is executed the district must update the CAP 
database with the actual date and to show capability by fiscal year. The District must keep 
information in the CAP Database current. Subsequent to execution of the CAP FCSA, no work 
may be initiated until the non-Federal sponsor’s appropriate proportional share of costs over 
$100,000 has been made available either in cash or through an agreement on a schedule for the 
estimated value of non-Federal feasibility work (see paragraph 19 of this Pamphlet) that will be 
required for the feasibility phase.  The non-Federal sponsor will sign the Non-Federal Sponsor’s 
Self Certification of Financial Capability for Agreements to certify its financial capability to 
meet its obligations under the FCSA. 

e. Required Planning Milestones.  The purpose of the two required planning milestones 
listed below is to ensure that continuing work on the feasibility phase is consistent with the 
policies, principles, priorities, procedures, and constraints of CAP, thus preventing excessive 
expenditures on questionable projects.  The requirements that support the determinations at these 
milestones will be scalable to the size and complexity of the proposed study.  The MSC 
Commander may delegate submittal of the FID from the district Planning Chief and approval 
through the MSC Planning Chief.  The MSC Commander may establish additional milestones as 
deemed necessary for each study. 

(1) Federal Interest Determination.  The first milestone is the determination that study 
efforts are likely to lead to project implementation.  Based on mostly existing information, the 
FID will identify problems and opportunities, identify potential solutions, indicate whether 
expected relative costs compared to relative benefits are reasonable, identify environmental 
impacts of potential action(s), and determine whether a FCSA will be required. This analysis of 
Federal interest will go through DQC review and will be scalable to the size and complexity of 
the proposed project and result in a policy-consistent project with a scope appropriate for a CAP 
project with a willing and capable sponsor. The FID will be accomplished within the initial 
$50,000 and early enough in the Federally funded portion of the feasibility phase to ensure that 
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there are no impediments to proceeding with the project. If Federal interest is determined, an 
additional $50,000 (Federally funded) must be requested by the District to prepare, negotiate, 
and execute the FCSA package to continue the feasibility study. 

(2) MSC Decision Meeting (MDM).  The second milestone is an MDM which takes place 
after the alternative plans have been formulated and prior to the release of the draft decision 
document for public review.  The purpose of the MDM is to ensure that plans have been properly 
formulated, legal and policy issues have been identified and a consensus on resolution has been 
reached, and the MSC concurs with the tentatively selected plan that will likely proceed into the 
design and implementation phase.  The process and procedure for completing this milestone is at 
the discretion of each MSC. 

f. Decision Document Requirements and Approval. 

(1) General.  Subject to the minimum requirements set forth in the next paragraph, the 
MSC Commander will establish decision document requirements and formats.  The guidance in 
Appendix G of ER 1105-2-100 covering feasibility report content should help guide technical 
and policy decision document requirements. 

(2) Decision Document Requirements. The decision document and supporting 
documentation requirements will be scalable to the size and complexity of the proposed project 
and at a minimum contain the following: a clear description of the recommended plan; 
demonstration of the project justification based on standard Corps project justification criteria for 
the particular project purpose consistent with the general guidance applicable to the project 
purpose(s); documentation of the results of any request for a waiver of policy under paragraph 
14.f.(4) below; documentation of compliance with appropriate Federal, State, and local 
environmental and regulatory requirements such as NEPA, etc. (see Appendix C of ER 1105-2-
100), normally included in a feasibility study specifically authorized by the Congress; a 
completed Real Estate Plan consistent with the requirements of Chapter 12, ER 405-1-12; the 
non-Federal sponsor’s Self-Certification of Financial Capability for Decision Documents and 
Letter of Intent; District Real Estate certification that the non-Federal sponsor has the capability 
to acquire and provide the required real estate interests; a detailed description of the non-Federal 
sponsor’s local cooperation requirements; identification of the anticipated operation, 
maintenance, repair, replacement, and rehabilitation activities, including estimated costs; the 
feasibility level ATR certification; and the District Counsel statement of legal sufficiency for the 
decision documentation and NEPA process. 

(3) Locally Preferred Plans. Projects may deviate from the National Economic 
Development (NED) and/or National Ecosystem Restoration (NER) plan if requested by the non-
Federal sponsor and approved by ASA (CW).  The decision document may recommend a LPP 
formulated using the same procedures for specifically authorized projects. Before a decision 
document recommending a LPP is approved, a waiver request prepared consistent with 
paragraph 14.f.(4) below must be approved by ASA (CW).  When the LPP is clearly of less 
scope and cost and meets the Administration’s policies for high priority outputs, a waiver is 
usually granted.  For those cases in which the LPP has costs in excess of the NED or NER plan, 
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the decision document must describe and compare the NED or NER plan and the LPP and 
specify the difference in the costs of the two plans and that the non-Federal sponsor agrees to pay 
all costs over the Federal share of the NED or NER plan.  The LPP, in this case, must have 
outputs similar in kind, and equal to or greater than the outputs of the Federal plan. 

(4) Waiver for Deviation from Policy. 

(a) Policy Waivers Identified During Feasibility Phase.  The MSC Commander must seek a 
waiver for any deviation from policy and obtain a response coordinated through Headquarters 
and ASA (CW) staff before he or she can approve a decision document containing a deviation 
from policy.  Waivers will be discussed with the vertical team as early as possible.  Waivers are 
required for any proposed deviation from general policy including but not limited to policies 
regarding plan formulation and cost sharing, as well as the specific policies on statutory Federal 
per-project participation limits (see paragraph 10.b.(1) of this Pamphlet), recommendation of a 
LPP (see paragraph 14.f.(3) of this Pamphlet), limits on recreation costs (see paragraph 22 of this 
Pamphlet), limits on cost shared monitoring (see paragraph 24 of this Pamphlet), and 
implementing a Section 107 project (see paragraph 31 of this Pamphlet).  The MSC Commander 
must submit the waiver request to the appropriate HQ RIT together with a full explanation of the 
circumstances for the waiver.  The appropriate HQ RIT will prepare a letter responding to the 
MSC request, which will be coordinated through Headquarters staff and the ASA (CW) staff.  In 
no event will the decision document be approved until all deviations from policy have been 
addressed through waiver requests and the written response from the HQ RIT has been received 
by the MSC. 

(b) Policy Waiver Identified After the Feasibility Phase but Before Execution of the PPA. 
The only waiver request that will be considered after approval of the decision document is a 
waiver of the specific policy on statutory Federal per-project participation limits (see paragraph 
10.b.(1) of this Pamphlet) due to cost escalation identified during any design performed prior to 
execution of the PPA.  The MSC Commander must submit the waiver request to the appropriate 
HQ RIT together with a full explanation of the escalation of costs between the approval of the 
decision document and the identification of the need for a waiver and the non-Federal sponsor’s 
offer to contribute funds for any costs that normally would be part of the Federal share but are 
over the per-project limit.  The appropriate HQ RIT will prepare a letter responding to the MSC 
request, which will be coordinated through Headquarters staff and the ASA (CW) staff.  In no 
event will the PPA be executed until the written response from the HQ RIT has been received by 
the MSC.  If the waiver is not approved, then conversion to Investigations may be required as per 
paragraph 12.d 

(c) Nonstandard Estates: Any non-standard estates must be submitted by the Real Estate 
District Chief through the Division/MSC to HQUSACE CEMP-CR for review and approval, 
consistent with ER 405-1-12, Chapter 12, 12-9 and 12-10. See also paragraph 20 of this 
Pamphlet. 
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(5) Decision Document Approval.  Approval of the decision document will be by letter 
from the MSC Commander to the District Commander, with a copy furnished to the appropriate 
HQ RIT.  This authority may not be further delegated to the District Commander.  The approval 
letter will certify that the requirements specified in this Appendix for approving the decision 
document have been satisfied; summarize the findings, conclusions, and rationale for approving 
the decision document; and certify that the project addressed in the decision document is justified 
and is policy compliant or has received the necessary policy waivers. 

g. Completion of the Feasibility Phase.  The feasibility phase is completed when the 
decision document, addressing a plan formulated consistent with the Principles and Guidelines, 
or a successor, has been approved by the MSC Commander.  The actual date of the decision 
document approval must be entered in the CAP Database as well as in P2. 

h. Termination of the Feasibility phase.  Following coordination with affected non-Federal 
interests, the feasibility phase should be terminated if analyses indicate a lack of Federal interest 
or a lack of public support or if a satisfactory letter of intent is not received from a potential non-
Federal sponsor within a reasonable length of time, usually not longer than one year (as 
determined by the MSC Commander in consultation with the District Commander).  The phase is 
officially terminated when the District Commander so advises the MSC Commander and the 
appropriate HQ RIT of termination of the study.  The CAP database must be updated to show 
project status as terminated, with the date and the reason why, and all future capability amounts 
will be reduced to zero.  The District Commander will also notify non-Federal interests when the 
study has been officially terminated. 

15. Design and Implementation Phase. 

a. General.  This phase follows completion of the feasibility phase and includes all of the 
activities that would normally be included in the PED and construction phases of specifically 
authorized projects.  All costs incurred for this phase will be shared with the non-Federal sponsor 
according to the cost sharing requirements of the applicable CAP authority.  The level of effort 
in this phase will be scalable to the size and complexity of the proposed project. 

b. Initiation of Design and Implementation (DI) Phase.  This phase begins upon receipt of 
initial work allowance for DI following the MSC Commander approval of the decision document 
that recommends proceeding into the design and implementation phase. The first action of the 
DI phase is negotiation and execution of a PPA and the update of the PMP. 

c. Procedures to Obtain Federal Funding for Design and Implementation Phase. 

(1) Initial Work Allowance to Negotiate and Execute PPA.  Upon approval of the decision 
document by the MSC Commander, thus completing the feasibility phase, the district must 
update the CAP database with approval date, mark the feasibility phase as completed, and submit 
a request for funds, not to exceed $100,000, to pay the Federal costs of negotiating the PPA and 
initiating design.  While these costs are initially 100 percent Federally funded prior to the PPA, 
once the PPA is executed the Federal costs to negotiate the PPA and initiate design will be 
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included in total project costs and shared with the non-Federal sponsor per the terms of the PPA.  
No additional funds in excess of $100,000 will be allotted to a project until the PPA is executed.  
Also, prior to execution of the PPA, the non-Federal sponsor will sign and submit the Non-
Federal Sponsor’s Self Certification of Financial Capability for Agreements to self-certify their 
financial capability to meet their obligations under the PPA. 

(2) Remainder of Design and implementation phase.  After execution of the PPA, the 
District must update the CAP Database to show capability by fiscal year (FY) to implement the 
project, and to show the actual PPA execution date.  The District must keep the CAP Database 
current as well as the project schedule in P2. 

d. PPA.  The DI phase will be conducted under the provisions of the PPA executed by the 
District Commander and the non-Federal sponsor.  The appropriate Model PPA will be used, 
when available.  Authority to approve the PPA, including any deviations, and to execute the PPA 
must be consistent with the implementation memo for the appropriate Model PPA.  Where 
approved Model agreements exist, the latest version of the appropriate Model Agreement must 
be used.  Model agreements and further guidance are available at this location:  
http://www.usace.army.mil/Missions/CivilWorks/ProjectPartnershipAgreements/model_cap.aspx.  
For each FY, the HQ CAP manager will determine which projects are authorized to execute a 
PPA during the FY. 

(1) Design.  The design portion will conclude with completion of the plans and 
specifications for the project.  Compliance with all applicable environmental laws and 
regulations including, but not limited to, NEPA and Section 401 of the Federal Water Pollution 
Control Act (33 U.S.C. 1341) must be verified and documented during the design portion. 

(2) Implementation.  Once the design portion has been completed, the parties must decide 
whether to proceed with implementation of the project, or terminate the PPA, in an orderly 
manner per the provisions of the PPA.  However, no Government or non-Federal sponsor 
construction work will be initiated prior to compliance with all applicable environmental laws 
and regulations. 

e. Solicitations for Contracts. 

(1) Solicitations for contracts will not be issued prior to execution of the PPA unless 
approved in advance by the MSC Commander following the District’s written request. 

(2) Further, solicitations for construction contracts will not be issued until the appropriate 
Chief of Real Estate has certified in writing that sufficient real property interests are available to 
support construction under such contracts.  Some Divisions require the MSC Division Chief of 
Real Estate approval while other Divisions require only the District Chief of Real Estate 
approval.  However, in exceptional circumstances the District Commander may proceed and 
issue a solicitation contrary to this general policy after full assessment of the risks and benefits of 
proceeding. 
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(3) In those cases where solicitations are issued without sufficient real property interests, or 
prior to PPA execution, as allowed above, the solicitation documents will advise potential 
bidders of such facts. 

f. Contract Bid Opening. 

(1) No contract bids will be opened prior to execution of the PPA and prior to receipt of the 
non-Federal sponsor’s required cash contribution.  In no event will this policy be waived. 

(2) If the District Commander issued a solicitation for a construction contract without 
sufficient real property interests to support a construction contract as described in paragraph 
15.e.(2) of this Pamphlet, sufficient real property interests must be available to support 
implementation under that contract before submitted bids may be opened and considered.  The 
MSC Commander may approve opening bids prior to sufficient real property interests being 
available after receipt and review of a District’s written request that includes adequate 
justification and full risk and benefit assessment.  Due to concerns regarding liability and 
fairness to potential bidders, approval of such requests are discouraged and will be granted only 
in exceptional circumstances. 

g. Award of Construction Contracts.  Construction contracts will not be awarded until the 
District Chief of Real Estate has certified in writing that sufficient real property interests are 
available to support implementation under that contract.  HQUSACE will consider limited 
exceptions to this policy only after submission of a written request by the District, through and 
with the concurrence of the MSC Commander, to the appropriate HQ RIT that contains clear and 
persuasive evidence that the outstanding real property interests will be obtained in a timely 
manner, that proceeding to award poses no significant liability or risk to the Government, and 
that approval is otherwise appropriate considering all relevant facts and circumstances. 

h. Additional DI costs.  Following the award of construction contracts, additional funds may 
be requested for supervision and administration (S&A) of those contracts as well as funds for 
cost shared monitoring and adaptive management.  The CAP Database will be used to show the 
capability for these types of activities under the DI phase. 

i. Physical Completion of the Design and Implementation phase.  When the entire project 
or a functional portion of the project is physically complete, the District Commander will notify 
the non-Federal sponsor in writing that construction of the project or a functional portion of the 
project is complete, and will provide the non-Federal sponsor with an OMRR&R Manual.  Upon 
receipt of the notice of completion of construction of the project or a functional portion of the 
project, the non-Federal sponsor will operate, maintain, repair, rehabilitate, and replace the 
project in consistent with the OMRR&R Manual. Cost shared monitoring and adaptive 
management may be performed after construction is physically complete as long as the Federal 
per-project limit is not exceeded. 
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j. Fiscal Completion.  After project completion, including any cost shared monitoring and 
adaptive management to be performed after physical construction is complete, and the final audit 
has been completed, the project should be fiscally closed out. 

k. Project Completion Report.  The District Commander will transmit a project completion 
report to the MSC.  The report will contain a short description of the project, the final Federal 
and non-Federal feasibility and design and implementation costs by phase, and the date that the 
non-Federal sponsor was provided notice of physical completion consistent with the terms of the 
PPA. 

l. Termination.  A termination can only occur if the project has not been constructed and 
the terms for termination in the PPA are fully met and the PPA is formally terminated. 

16. Approval Authorities for Decision Documents and Agreements. 

a. Decision Documents.  As discussed in detail in paragraph 14.f of this Pamphlet, the MSC 
Commander is authorized to approve project decision documents that he or she certifies are in 
compliance with law and policy, including those for which necessary policy waivers have been 
received (see paragraph 14.f.(4) of this Pamphlet).  Decision document approval authority may 
not be delegated to the District Commander. 

b. Agreements. 

(1) Authorities with Approved Model Agreements.  A model agreement is a 
template/model that has been approved through the ASA(CW) office and signature authority has 
been delegated to the Corps of Engineers as long as no substantial changes are made to the 
model agreement.  The authority to approve a CAP FCSA or PPA, including any deviations 
thereto and the authority to execute such agreements, will follow the authorities and procedures 
outlined in the implementation memo for the applicable model agreement.  For each FY, the HQ 
CAP manager will determine which projects are authorized to execute FCSAs and PPAs during 
the FY. 

(2) Authorities without Approved Model Agreements. In cases where there is not an 
approved model agreement, the MSC should contact the HQUSACE CAP Manager for guidance 
on how to proceed. 

17. Post Implementation Federal and Non-Federal Sponsor Responsibilities.  Once any CAP 
project, or separable element under any CAP authority, has been completed the project will be 
treated in the same manner as a completed project that was specifically authorized by the 
Congress.  This includes assuring non-Federal sponsor compliance with PPA responsibilities and 
the routine and/or periodic inspection of projects. 

18. After Action Review and Completion Report.  As part of the Headquarters responsibility to 
monitor policy and procedural compliance in this program, HQUSACE and MSC CAP managers 
will meet to conduct policy and procedural after action reviews of projects with PPAs executed 
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in the past year. The procedural reviews will be based on HQUSACE and existing MSC 
documentation requirements for decision-making. In addition to monitoring policy and 
procedural compliance, these reviews will serve as a forum for identification of management and 
procedural problems, general policy issues, and successes which will in turn form the basis for 
any needed corrective action and continued evolution of program operating principles.  To 
continue to identify the value to the nation of CAP, once the project has been constructed, a 
success story with a brief narrative about the project benefits including before and after photos, 
and a Completion Report will be posted to the CAP Share Point Site. 

19. Non-Federal Feasibility Work and Non-Federal Design and Implementation Work. 

a. In-Kind Work.  Non-Federal feasibility work and non-Federal design and implementation 
work is planning, design, or implementation activities performed by the non-Federal sponsor in 
lieu of the Federal Government during the feasibility phase or design and implementation phase, 
respectively.  Such work is often referred to as “work-in-kind,” see ER 1165-2-208.  Neither 
non-Federal feasibility work nor non-Federal design and implementation work includes activities 
the non-Federal sponsor must perform as required in the CAP FCSA or PPA, respectively, such 
as performance of activities related to acquisition of lands, easements, rights-of-way, or disposal 
areas (LERRD), investigation or response actions under the Hazardous Substances Article in the 
PPA, and certain audit-related activities.  Non-Federal sponsors will not be afforded credit 
against the non-Federal share of a CAP study or project or reimbursed for any work undertaken, 
or contributed, or provided, for a CAP study or project except as described below. 

(1) If a non-Federal sponsor elects to perform work-in-kind during the feasibility study, an 
In-Kind Memorandum of Understanding (MOU) for planning may be executed once a PMP has 
been developed and the MSC has approved the initiation of the feasibility study. 

(2) If a non-Federal sponsor proposes to provide or perform all or a portion of the design 
for a project as in-kind contributions, a PPA addressing both design and construction is required. 

(3) If a non-Federal sponsor proposes to undertake any construction prior to the execution 
of a PPA, an In-Kind MOU is required. 

b. Feasibility Phase.  Consistent with the principles of Section 105(a) of the Water 
Resources Development Act of 1986, as amended, the non-Federal sponsor may be afforded 
credit against its share of study costs for the value of non-Federal feasibility work performed 
during the feasibility phase. 

(1) Under Section 105(a) of WRDA 1986, performance of non-Federal feasibility work and 
affording of credit toward the non-Federal sponsor’s share is only applicable for the portions of 
feasibility studies beyond the first $100,000 in cost, and for non-Federal feasibility work 
performed subsequent to execution of the CAP FCSA. 

(2) Credit afforded consistent the principles of Section 105(a) of WRDA 1986 is limited to 
credit for non-Federal feasibility work that does not result in any reimbursement to the non-
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Federal sponsor. Therefore, the credit for non-Federal feasibility work can only be applied 
toward the additional cash requirement.  To determine the additional cash requirement, subtract 
from the total required non-Federal share of total study costs the costs that the non-Federal 
sponsor must incur under the CAP FCSA for certain audit-related activities.  Any amount of non-
Federal feasibility work that exceeds the additional cash requirement must be included in total 
study costs but will be a 100 percent non-Federal sponsor responsibility. 

c. Design and Implementation Phase. Per Section 221of the Flood Control Act of 1970, as 
amended, the non-Federal sponsor may be afforded credit against its share of total project costs 
for the value of non-Federal design and implementation work performed during the design and 
implementation phase. 

(1) In the CAP, the policy is that the maximum amount of credit that can be afforded for 
non-Federal design and implementation work is limited so that it does not result in any 
reimbursement to the non-Federal sponsor. Therefore, the credit for non-Federal design and 
implementation work can only be applied toward the additional cash requirement. To determine 
the additional cash requirement, subtract from the total required non-Federal share of total 
project costs the sum of the value of LERRD and the costs that the non-Federal sponsor must 
incur under the PPA for participation in the investigations or response actions under the 
Hazardous Substances Article, and certain audit-related activities.  Any amount of non-Federal 
design and implementation work that exceeds the additional cash requirement will be included in 
total project costs but will be a 100 percent non-Federal sponsor responsibility. 

(2) For Section 1135 projects, 100 percent of the non-Federal sponsor’s share may now be 
performed as non-Federal design and implementation work. 

(3) For Sections 14, 204 with FRM (structural) purpose, 205 (structural), and 208 projects, 
non-Federal design and implementation work cannot be credited toward the 5 percent cash 
requirement. 

d. Eligible Parties to Perform Non-Federal Feasibility Work or Non-Federal Design and 
Implementation Work.  Non-Federal feasibility work and non-Federal design and 
implementation work for credit may only be provided by the non-Federal sponsor, and can be 
accomplished by the hired labor of the non-Federal sponsor or by contract administered by the 
non-Federal sponsor. 

e. Determination of Value.  The value of the non-Federal feasibility or design and 
implementation work will be estimated prior to the initiation of the effort.  For the purposes of 
estimating total study costs or total project costs and projecting the non-Federal sponsor’s cash 
requirement, the Corps and the non-Federal sponsor will agree upon a value for such work at the 
beginning of the study or design and implementation, as applicable.  The actual amount of credit 
to be afforded for non-Federal feasibility or design and implementation work will be subject to 
an audit to determine reasonableness, allowability, and allocability of the costs and will not 
exceed the actual costs incurred or the amount of the Government estimate of such work if the 
work had been performed by the Government, whichever is less.  The Corps must apply 
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applicable Federal regulations, including Office of Management and Budget (OMB) Circular A-
87 or A-122 (for non-profit sponsors).  The non-Federal sponsor must comply with applicable 
Federal and state laws and regulations, including the requirement to secure competitive bids for 
all work to be performed by contract. 

f. Ineligible Activities. The non-Federal sponsor may not receive credit for supervision and 
administration of work performed by the Government or the Government’s contractors.  Many of 
the tasks included in the Supervision and Administration account during the design and 
implementation phase, including most of the contract management related activities, are inherent 
Government functions which may not be contracted out or assigned to others to perform (see 
Federal Acquisition Regulation subpart 7.5).  The non-Federal sponsor will receive credit for 
supervision and administration of any contracts that it awards subject to an audit to determine 
reasonableness, allowability, and allocability of the costs. 

g. Contributed Funds.  Contributed Funds are those funds above any statutorily required 
non-federal cost share provided voluntarily by states, or a political subdivision thereof, or other 
non-Federal interests, with no credit or repayment authorized for such funds for authorized work 
that is being undertaken by USACE.  For CAP, once Federal funds have been provided to initiate 
the study, contributed funds may be accepted for further study, design, construction and 
operations and maintenance of the project.  Congressional notification is required prior to the 
acceptance of such funds consistent with the process described in the Contributed Funds 
implementation guidance. 

20. Real Estate. 

a. Real Estate Plan Requirements.  The analysis of the nature and extent of real estate 
requirements must be conducted according to Chapter 12 of ER 405-1-12, including 
consideration and identification of the specific interests, estates, and acreage required for the 
project.  While all CAP decision documents must contain a Real Estate Plan (REP) prepared 
consistent with Chapter 12, the level of detail required for each topic required to be discussed in 
the REP will vary depending on the scope and complexity of the project.  The level of detail 
contained in the REP generally will match the level of detail contained in the balance of the 
project decision document. 

b. Existing Projects.  For projects involving modification of existing projects, the interests 
and estates acquired for the existing project, as well as any outgrants, must be analyzed by the 
District Real Estate Division to determine if sufficient rights are available for the project 
modification. 

c. Credit.  The value and amount of credit given for LERRD required to be provided by the 
non-Federal sponsor will be determined after review and approval by the appropriate Real Estate 
Chief after consultation with the Project Manager or other appropriate office about any 
applicable PPA provisions or cost sharing requirements. 
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21. Multi-Purpose CAP Projects. 

a. General.  To promote comprehensive collaborative planning, the formulation of multi-
purpose projects may be accomplished under CAP.  The term “multi-purpose project” often is 
used to describe two different types of situations, each involving different formulation.  In the 
first situation, a project is formulated as either an NED plan with incidental NER benefits or a 
NER plan with incidental NED benefits and costs are shared according to one cost sharing 
formula.  In the second situation, often referred to as “Combined Plans,” an NED plan and an 
NER plan are formulated together and have interdependent features, using a trade-off analysis.  
Combined Plans require complex evaluation and trade-off analyses not normally consistent with 
the limited scope and complexity associated with CAP projects.  Each of these two approaches is 
appropriate for consideration under CAP. 

b. Cost Allocation Between Purposes for Combined Plans.  If the districts wish to engage in 
the formulation and evaluation of Combined Plans, they will follow the procedures stated in 
Section IX of Appendix E.  However, in no case will the cost for a purpose included in the 
Combined Plan exceed the statutory Federal per-project limit for that purpose under its 
applicable CAP authority. The cost for each purpose will include the separable costs, plus the 
joint costs allocated to that individual purpose.  Cost allocation will be performed using the 
separable cost remaining benefits method as described in Appendix E.  The costs for each 
purpose will be shared according to the cost sharing formula for the applicable CAP authority.  
For accounting purposes, it is critical to keep track of the costs assigned to each purpose.  
Consultation with HQ is required prior to proceeding with the Combined Plan approach. 

c. Limitations.  Sections 14 and 1135 will not be used for multi-purpose planning under the 
CAP Program.  Section 111 will not be used in conjunction with any CAP authority other than 
Section 103.  Section 204 will not be used in conjunction with any CAP authority other than 
Section 107. 

d. Recreation.  As used in this paragraph, the addition of recreation does not result in a 
“multi-purpose project,” for procedures and limitations for adding recreation to CAP projects, 
see paragraph 22 below. 

22. Recreation. 

a. General.  Recreation features may be added to any project implemented under the CAP 
authorities (except for Section 14 and Section 208), if appropriate.  Any recreation features will 
be formulated in accordance with current policies and procedures governing recreation consistent 
with Appendix E. 

b. Limits on Inclusion of Recreation Features.  For each CAP authority, justified separable 
recreation features may be added (except for Section 14 and Section 208) if the cost of such 
measures does not increase the Federal share of total project costs by more than 10 percent of the 
Federal share of total project costs without the added recreation, except as follows: 
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(1) When adding recreation to a multi-purpose project, the recreation costs must not exceed 
10 percent of the total Federal cost of the combined purposes; 

(2) Where the non-Federal sponsor has waived reimbursement of the value of LERRD as 
described in paragraph 23.c.(5) of this Pamphlet, the 10 percent amount will be calculated on 
total project cost that does not include the value of LERRD for which the non-Federal sponsor 
waives reimbursement; 

(3) The formulation of nonstructural flood risk management projects is not constrained by 
the limitation of increased Federal cost for recreation (see paragraph 3-7.b.(4) of ER 1105-2-
100); and 

(4) Where a policy waiver has been approved according to paragraph 14.f.(4) of this 
Pamphlet. 

c. Cost Sharing.  Separable recreation features will be cost shared 50/50 with the non-
Federal sponsor. 

23. Ecosystem Restoration Policies Applicable to Section 204, Section 206, and Section 1135. 

a. General.  A discussion of policies applicable to ecosystem restoration may be found in 
Appendix E, in ER 1165-2-501, and in EP 1165-2-502.  This paragraph describes policies for 
projects formulated under Section 204, Section 206, and Section 1135. 

b. Considerations in Determining Real Estate Requirements. Paragraph 20 of this Pamphlet 
presents the general principles for determining real estate requirements for CAP projects. 
However, the formulation of ecosystem restoration projects generally can present challenges 
with regard to determining the acreage, interests, and estates required to support the 
implementation of ecosystem restoration projects under CAP authorities.  Accordingly, the 
following policies, procedures, and three part analyses must be applied in determining the real 
estate requirements for such projects. 

(1) Acreage Required.  Identification of the acreage directly and physically required to 
implement and operate and maintain ecosystem restoration project features typically is similar to 
the efforts in non-ecosystem restoration projects and presents few unusual difficulties.  However, 
determining what additional acreage may be required outside of the "footprint" of project 
features to reasonably ensure the production of the benefits upon which the project was 
formulated may be more complex.  The need to include, and the amount of, acreage in addition 
to the footprint of project features and immediately surrounding areas will be carefully evaluated 
by the project delivery team.  Factors to consider in making this determination include the 
physical integrity of the project, cost effectiveness, incremental costs, operation and maintenance 
requirements, and the risks associated with not including the additional acreage. For example, 
there may be an acceptable minimal risk that future land use detrimental to the project will occur 
on the land adjacent to the project footprint where it is owned in fee by a public agency whose 
mission is compatible with project outputs or where development of the adjacent land is legally 
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restricted for the foreseeable future to purposes consistent with project outputs.  Inclusion of 
acreage in addition to that required for the footprint of project features must be directly tied to 
identified and measurable planning and implementation objectives, must not be simply assumed 
to be required for the project, and must be properly documented and justified.  In some cases, an 
interest in all of the land benefiting from the project may not be required to reasonably ensure 
that the outputs justifying the project are obtained. 

(2) Interest Required. 

(a) General Policy. Determination of required interests (fee or permanent easement) must 
be driven by program, policy, and project requirements that ensure achievement of ecosystem 
benefits and protection of the Federal interest in a manner that best serves the public interest.  As 
a matter of Corps policy, and as stated in ER 405-1-12 Chapter 12, fee title is required as a 
general rule for all lands required for the construction and operation and maintenance of the 
project.  The rationale for this general rule is that the land use requirements for implementation 
of CAP restoration projects, and the significant restrictions on remaining non-project land uses, 
generally are tantamount to fee ownership and to fee value.  Further, where the restoration 
project provides the opportunity for use of the project by the general public in ways consistent 
with the ecosystem restoration purpose, members of the general public will generally not be 
excluded from project lands that have been purchased, or otherwise provided, with public funds.  
Finally, fee title greatly reduces the risk that incompatible uses on project land will occur over 
the period of OMRR&R and, when compared to easement interpretation and enforcement that 
may vary from state to state, ensures that ownership rights vested in the project are clear and 
enforceable. 

(b) Exceptions to General Policy Requiring Fee Title.  Notwithstanding that fee title is 
generally the interest that must be provided to support CAP ecosystem restoration projects, there 
are circumstances where it may be appropriate to utilize a non-standard estate. 

(3) Estate Required.  Once the appropriate interest is determined, the corresponding 
standard estate must be used as explained and identified in Chapter 12 to ER 405-1-12.  Any 
non-standard estates must be submitted by the Real Estate District Chief through the 
Division/MSC to HQUSACE CEMP-CR for review and approval, consistent with ER 405-1-12, 
Chapter 12, 12-9 and 12-10.  Except as otherwise provided in Chapter 12, all non-standard 
estates must be approved at HQUSACE with requests for such approval forwarded to the 
appropriate HQ RIT for review, coordination within HQUSACE, and approval. 

c. Eligibility Limitations. 

(1) Work on Other Federal Agency Lands.  In the absence of specific legislative authority 
or direction of the Department of the Army, restoration projects will not be implemented on 
other Federal lands.  Where incidental restoration benefits may accrue to lands owned by another 
Federal agency, these incidental benefits may be identified, but not included in the benefit 
evaluation. 

EP 1105-2-58 ● 01 March 2019 27 



 
   

   

   
   

  
   

    

   

    
  

 
      

 
 

 
  

   
 

  
   

  
   

   
  

  
  

  
   

  

    
   

  
  

   
 

(2) Remediation.  Recommended projects will be for ecosystem restoration, not 
remediation of pollution problems covered by other statutes or for which others are liable.  
Remediation is typically for the purpose of meeting target criteria for contaminants or regulatory 
conditions related to human health and safety, rather than for ecosystem quality. 

(3) Eradication of non-native or invasive species.  Projects may be implemented for control 
of noxious or invasive species in concert with other ecosystem restoration measures in situations 
where there is not another applicable Corps authority.  This will be limited to a single action at 
any location.  However, during formulation, the likelihood of obtaining positive outputs in 
sufficient quantity and/or for a sufficient period of time to justify the costs must be considered. 

(4) Section 206 and Section 1135 projects with high land values.  The Corps ecosystem 
restoration mission is to apply its planning, hydrologic, and engineering expertise to solve large 
and/or complex restoration problems.  Generally, land values should not exceed 25 percent of 
total project costs. If the estimated land value for a proposed project exceeds 25 percent of total 
project costs, the MSC must evaluate the project formulation to ensure that the project properly 
utilizes Corps expertise.  As part of its evaluation, the MSC must ensure that the project plan 
requires only the lands necessary to implement the project and to reasonably assure that the 
benefits sufficient to justify the project are achieved. 

(5) Voluntary waiver of reimbursement of LERRD value in excess of non-Federal 
sponsor’s percentage share for Section 206 and Section 1135 projects.  If the MSC determines 
that the project properly utilizes Corps expertise, that the project plan is not land intensive, but 
that the estimated LERRD value exceeds 25 percent of total project costs (e.g., due to high land 
values in urban areas) the MSC may approve the project for implementation if the non-Federal 
sponsor provides a letter of intent to voluntarily waive reimbursement for the value of LERRD 
that exceeds the non-Federal sponsor’s percentage share of total project costs.  If the non-Federal 
sponsor does not voluntarily waive reimbursement for the value of LERRD that exceeds its 
percentage share of total project costs, any further efforts on the project will be suspended.  
Work on such suspended projects will continue only to the extent Congress provides funding 
specific to the project.  If the non-Federal sponsor does provide the necessary letter of intent, the 
project decision document must clearly describe that the non-Federal sponsor has voluntarily 
agreed to waive reimbursement for the value of LERRD above its percentage share of total 
project costs, and the PPA must contain provisions for implementing this concept.  
Notwithstanding that the non-Federal sponsor has agreed to such a waiver, compliance with the 
following principles must continue: 

(a) The project must be formulated so that only the lands necessary to implement the 
project and reasonably assure benefits sufficient to justify the project are required for the project; 

(b) The estimated value of all project LERRD must be considered in comparison of 
alternatives for plan selection; and, 
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(c) The non-Federal sponsor must comply with all applicable provisions of Public Law 91-
646 as amended, and implementing regulations, for all LERRD that it must acquire to implement 
the project. 

24. Monitoring and Adaptive Management. 

a. Monitoring.  Consistent with reference 4.b, all ecosystem restoration projects (Section 
206, 1135 and 204 projects with ecosystem restoration purpose) initiated under CAP will include 
a plan for monitoring the success of the recommended ecosystem restoration alternative 
developed during the Feasibility Study Phase.  Monitoring includes the systematic collection and 
analysis of data that provides information useful for assessing project performance and 
determining whether ecological success has been achieved.  Monitoring will continue until such 
time as the Secretary determines that the success criteria is met. 

b. Adaptive Management.  In addition to the monitoring plan, an adaptive management plan 
(i.e., a contingency plan) will also be developed for ecosystem restoration projects (Section 206, 
1135 and 204) initiated under CAP.  The adaptive management plan will be appropriately scoped 
to the scale of the project.  The reasonableness and the cost of the plan will be reviewed as part 
of the decision document. After construction is complete, any changes to an adaptive 
management plan in an approved decision document must be coordinated with HQUSACE Chief 
of Planning.  If during the adaptive management period, adaptations are identified which could 
result in a change in the needed real estate interests and/or footprint, it is imperative that any new 
necessary real estate interests be identified and necessary planning and real estate actions take 
place before the adaptive management changes are implemented. 

c. Cost sharing.  The cost for monitoring and/or adaptive management are included as part 
of the total project cost and may be cost shared accordingly, as long as the Federal per-project 
limit is not exceeded.  Monitoring will be a cost-shared project cost within the period of ten years 
from completion of the construction.  Any additional monitoring required beyond 10 years will 
be a non-Federal responsibility. 

25. Design Deficiency Corrections. 

a. Design Deficiency Criteria. The engineering criteria described in ER 1165-2-119 for 
establishing the existence of a design deficiency apply to the establishment and correction of 
design deficiencies for CAP projects. Costs for all design deficiency corrections at non-
Federally operated and maintained projects will be shared with the non-Federal sponsor 
consistent with the current cost sharing percentage for that purpose as established in the Water 
Resources Development Act of 1986, Public Law 99-662 as amended unless, in the case of a 
project implemented with different cost sharing percentage, an exception is granted by ASA 
(CW) during the investigation of the design deficiency. 

b. Design Deficiency Correction for Uncompleted Project.  Where the District Commander 
has not notified the non-Federal sponsor of completion of construction of the project according 
to the terms of the PPA, the investigation and remediation of any design deficiency correction 
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will be carried out and cost shared under the project PPA.  The Federal share of all work on the 
project, including the deficiency correction, cannot exceed the statutory Federal per-project 
participation limit in place at the time of initial implementation unless the DCW has provided 
specific approval to use the current per-project participation limit.  The District would request 
use of current per-project limit through Division/MSC to HQ RIT for DCW review/approval. 

c. Design Deficiency Correction for Completed Project.  The following procedures will be 
followed where the District Commander already has notified the non-Federal sponsor of 
completion of the project.  The MSC Commander may initiate a reconnaissance-level study of 
the project with the sole purpose of determining whether the improper functioning is the result of 
a design deficiency.  This study will be funded at 100 percent Federal expense under Inspection 
of Completed Works. If the study concludes that a deficiency exists, the corrective works will be 
processed as a new project decision.  Design and implementation work will be carried out under 
the original PPA, once it has been modified to reflect the addition of the deficiency correction 
work under the new decision document, and will be cost shared consistent with the applicable 
CAP Section. However, if there is not an existing PPA for the project, one will be prepared to 
cover design and implementation work necessary to correct the design deficiency.  The Federal 
share of all work on the project, including the deficiency correction, cannot exceed the statutory 
Federal per-project participation limit that was in place at the time of initial implementation 
unless the DCW has provided specific approval to use the current per-project participation limit. 
The District would request use of current per-project limit through Division/MSC to HQ RIT for 
DCW review/approval.  None of the costs of the work financed under Inspection of Completed 
Works will be counted against the applicable CAP per-project limit. 

26. Value Engineering. WRRDA 2014 repeals the requirement that the Corps of Engineers 
reevaluate government cost estimates immediately after initial cost estimates have been 
completed.  There is no requirement for Value Engineering during Feasibility.  Value 
engineering will be performed during the DI phase at or before 35 percent design.  More detailed 
information will be found in the WRRDA 2014 Implementation Guidance for Section 1004. 

27. Flood Plain Management Plans (FPMP). 

a. Applicability.  This requirement applies to all CAP projects with a structural flood risk 
management purpose, see Chapter 3 paragraph 3.b.(10).(b) in ER 1105-2-100.  Guidance for the 
preparation of FPMP by non-Federal sponsors may be found in Policy Guidance Letter 52 dated 
8 Dec 1997. 

b. Preparation of FPMP by Non-Federal Interests during the Feasibility Study.  Information 
for the FPMP that is developed as part of the feasibility study will be cost shared 50/50 as part of 
the feasibility study and must be described in the PMP. 

c. Preparation of FPMP by Non-Federal Interests after Feasibility Study is Completed.  The 
non-Federal sponsor may elect not to pursue development of a FPMP while the feasibility study 
is ongoing.  However, any assistance provided by the Corps after the feasibility study is 
completed will be 100 percent non-Federal cost. 
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d. Agreements.  The requirement for the preparation and implementation of a FPMP per 
Section 202(c) of WRDA 96 must be highlighted in the “Definitions” Article of the FCSA and 
the PPA signed by the non-Federal sponsor. 

e. Preparation and Implementation of FPMP.  Non-Federal interests are required to prepare 
a FPMP within one year of signing a PPA and to implement the plan NLT one year after 
completion of construction of the project. 

28. Executive Order (EO) 11988 Flood Plain Management and EO 13690 Establishing a Federal 
Flood Risk Management Standard and a Process for Further Soliciting and Considering 
Stakeholder Input. 

a. Applicability.  Where a floodplain may be affected, the policies and procedures of the 
executive orders are applicable to the planning and design of projects under CAP. 

b. The most current guidance (engineer regulation or engineer circular) for their 
implementation must be followed for CAP projects.  (See ER 1165-2-26 for Corps policy on this 
directive.) 
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Chapter 3 
Specific Guidance for Project Authorities 

Reminder: Plan formulation, evaluation, and selection will follow the procedures developed for 
specifically authorized studies and projects as discussed in Appendix E, at a level of detail 
appropriate for the scope and complexity of the proposed CAP project.  District staff, in 
coordination with MSC staff, will determine the appropriate level of detail of analyses required 
to produce a quality project in a reasonable time and at a reasonable cost.  Simplified evaluation 
procedures may be adopted for low risk/low cost projects and when the consequences of failure 
are minimal and do not pose a threat to human life or safety.  However, District and MSC 
Commanders cannot deviate from legislative requirements, or from policy, or regulatory 
requirements of HQUSACE, the Department of the Army, Department of Defense, or other 
Federal agencies. 

29. Section 14, Flood Control Act of 1946, as amended – Emergency Streambank and Shoreline 
Erosion Protection of Public Works and Non-Profit Public Services. 

a. General.  This program is designed to implement projects to protect public facilities and 
facilities owned by non-profit organizations that are used to provide public services that are open 
to all on equal terms.  These facilities must have been properly maintained but be in imminent 
threat of damage or failure by natural erosion processes on stream banks and shorelines, and 
must be essential and important enough to merit Federal participation in their protection.  The 
streamlined formulation and justification procedures outlined in this paragraph are in recognition 
of the urgency of addressing such projects. 

b. Eligible Facilities.  Eligible facilities are: highways, highway bridge approaches, public 
works, churches, public and private non-profit hospitals, schools, and other public or non-profit 
facilities offering public services open to all on equal terms; and known historic properties whose 
significance has been demonstrated by a determination of eligibility for listing on, or actual 
listing on, the National Register of Historic Places.  The historic property(ies) must be open to all 
on equal terms. 

c. Restrictions.  Although the facilities may be eligible for protection, the following 
situations are not eligible for implementation: work designed solely to protect undeveloped land 
or to protect non-essential, temporary, or mobile facilities; bank failure clearly not related to 
stream flow, storm, or wind-driven waves; inadequate drainage (groundwater, surface runoff, 
overland flow, poor drainage undermining the facility itself and springs); facilities that are the 
cause of erosion (e.g., exfiltrating sewer-lines, drains, water lines, lagoons); erosion clearly and 
directly caused by the operation of a man-made project or facility (e.g., the use of navigation 
facilities or the operation of water control structures); levees or other facilities which the owner 
has a contractual agreement with the Federal government to maintain; construction, repair, 
restoration, relocation, or modification of the facility to be protected; work within the limits of 
Corps projects which are operation and maintenance responsibilities of those projects; and work 
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benefiting other Federal agencies, which will be accomplished on a cost reimbursable basis 
under other Corps programs. 

d. Formulation and Justification.  Following a finding of eligibility, and given the narrow 
geographic focus, low cost of these projects, and the imminent threat to the facilities, the 
formulation and evaluation will focus on the least-cost alternative solution.  The least-cost 
alternative plan is considered to be justified if the total cost of the proposed alternative is less 
than the costs to relocate the threatened facility. 

e. Valuation of LERRD.  The valuation of LERRD for crediting purposes for a Section 14 
project is the same as for any other project, except when the lands, easements or rights-of-way 
are part of the tract of land that includes the facility or structure being protected. In such cases, 
the non-Federal sponsor will not receive credit for the value of LERRD it provides that are part 
of the tract of land on which the facility or structure to be protected is located, if such tract of 
land is owned by either the non-Federal sponsor or the owner of the facility or structure on the 
date that the PPA is executed. 

f. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as structural flood risk management projects implemented under 
specific congressional authorization.  The non-Federal sponsor is responsible for a minimum of 
35 percent of total project costs to a maximum of 50 percent of total project costs during the 
design and implementation period.  According to the terms of the PPA, the non-Federal sponsor 
must pay 5 percent of total project costs in cash, provide all LERRD required for the project, 
perform necessary non-Federal audits, and perform investigations necessary to identify the 
existence and extent of hazardous substances on LER required for the project.  If the value of the 
non-Federal sponsor’s contributions listed above is less than 35 percent of total project costs, the 
non-Federal sponsor must pay additional cash so that its contributions equal 35 percent of total 
project costs.  OMRR&R is a 100 percent non-Federal responsibility. The non-Federal sponsor’s 
required share determined above could increase if the Federal costs of planning, design, and 
implementation for the project exceed the statutory Federal per-project participation limit for this 
authority and the non-Federal sponsor agrees to contribute funds for any costs that would 
normally be part of the Federal share but are over the per-project limit (see Table 2 and 
paragraph 10b of this Pamphlet). 

g. Risk and Consequence.  Evaluation of Risk and Consequence must be performed on all 
Section 14 projects.  This evaluation is used for prioritization and funding decisions; see the 
annual execution EC. 

30. Section 103, River and Harbor Act of 1962, as amended – Coastal Storm Risk Management. 

a. Eligibility.  This authority may be used for protecting multiple public and private 
properties and facilities and single non-Federal public properties and facilities against damages 
caused by storm driven waves and currents.  All projects must be formulated for Coastal Storm 
Risk Management, consistent with current policies and procedures governing projects of the 
same type which are specifically authorized by Congress (see Appendix E).  Any policies and 
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procedures applicable to Federal participation in projects involving beach nourishment apply to 
Section 103 projects involving beach nourishment. 

b. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as Coastal Storm Risk Management projects implemented under 
specific congressional authorization. The non-Federal sponsor is responsible for 35 percent of 
total project costs assigned to coastal storm risk management, plus 100 percent of total project 
costs assigned to privately owned shores (where use of such shores is limited to private interests) 
during the design and implementation phase.  Any costs assigned to protection of Federally 
owned shores are 100 percent Federal.  See Appendix E and ER 1165-2-130 for more detailed 
guidance regarding cost sharing of coastal storm risk management projects. According to the 
terms of the PPA, the non-Federal sponsor must provide all LERRD required for the project, 
perform necessary non-Federal audits, and perform investigations necessary to identify the 
existence and extent of hazardous substances on LER required for the project.  If the value of the 
non-Federal sponsor’s contributions listed above is less than the non-Federal sponsor’s required 
share, the non-Federal sponsor must make a cash payment so that its contributions equal the 
required share.  OMRR&R on non-Federally owned shores is a 100 percent non-Federal 
responsibility.  The non-Federal sponsor’s required share determined above could increase if the 
Federal costs of planning, design, and implementation for the project exceed the statutory 
Federal per-project participation limit for this authority and the non-Federal sponsor agrees to 
contribute funds for any costs that would normally be part of the Federal share but are over the 
per-project limit (see Table 2 and paragraph 10b of this Pamphlet). 

31. Section 107, River and Harbor Act of 1960, as amended – Navigation Improvements. 

a. General.  Section 107 projects are to be formulated for commercial navigation purposes 
consistent with current policies and procedures governing projects of the same type which are 
specifically authorized by Congress (see Chapter 3 paragraph 2.d.(2) of ER 1105-2-100 and 
Appendix E). 

b. As modified by Section 201 of WRDA 1996, Public Law 104-303, Section 101 of 
WRDA 1986, Public Law 99-662, requires that the term “general navigation features” include 
dredged material disposal facilities required for construction or operation and maintenance of the 
other general navigation features.  Accordingly, for Section 107 projects, both the Federal costs 
of initial construction and the Federal costs of construction for subsequent dredged material 
disposal facilities count toward the per-project limit.  Studies of projects for which the per-
project limit would be reached as a consequence of the construction of future dredged material 
disposal facilities will be converted to an Investigations study unless a waiver is obtained per 
paragraph 10.b.(1) and paragraph 14.f.(4) of this Pamphlet. 

c. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as commercial navigation projects implemented under specific 
congressional authorization. 
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(1) Commercial Navigation. The non-Federal sponsor is responsible for 10 percent of total 
costs of construction of the general navigation features (GNF) (including costs of construction of 
dredged material disposal facilities) for depths, excluding associated over-depth and entrance 
channel wave allowances, less than or equal to 20 feet; 25 percent of total costs of construction 
of the GNF (including costs of construction of dredged material disposal facilities) for depths, 
excluding associated over-depth and entrance channel wave allowances, in excess of 20 feet but 
equal to or less than 50 feet; and 50 percent of total costs of construction of the GNF (including 
costs of construction of dredged material disposal facilities) for depths, excluding associated 
over-depth and entrance channel wave allowances, in excess of 50 feet during the design and 
implementation period.  Consistent with the terms of the PPA, the non-Federal sponsor will 
perform necessary non-Federal audits, and perform investigations necessary to identify the 
existence and extent of hazardous substances on LER required for the project.  If the value of the 
sponsor’s contributions listed above is less than the non-Federal sponsor’s required share, the 
non-Federal sponsor must make a cash payment so that non-Federal contributions equal the 
required share.  In addition, the non-Federal sponsor must pay an additional 10 percent of the 
total costs of construction of the GNF (including costs of construction of dredged material 
disposal facilities) which will be offset by the value of LERR provided by the non-Federal 
sponsor for the project.  Further, the non-Federal sponsor will be responsible for the construction 
and operation and maintenance of any local service facilities required for the project.  Operation 
and maintenance (O&M) of the GNF will be a Federal responsibility.  For projects in excess of 
50 feet, the non-Federal sponsor is responsible for 50 percent of the increased costs of operation 
and maintenance. The non-Federal sponsor’s required share determined above could increase if 
the Federal costs of planning, design, and implementation for the project exceed the statutory 
Federal per-project participation limit for this authority and the non-Federal sponsor agrees to 
contribute funds for any costs that would normally be part of the Federal share but are over the 
per-project limit (see Table 2 and paragraph 10b of this Pamphlet).  The costs of O&M of the 
GNF are not counted toward the statutory Federal per-project participation limit for Section 107. 

(2) Recreational Navigation.  The non-Federal sponsor is responsible for 50 percent of total 
project costs during the design and implementation period.  Consistent with the terms of the 
PPA, the non-Federal sponsor must provide all LERRD required for the project, perform 
necessary non-Federal audits, and perform investigations necessary to identify the existence and 
extent of hazardous substances on LER required for the project.  If the value of the non-Federal 
sponsor’s contributions listed above is less than 50 percent of total project costs, the non-Federal 
sponsor must make a cash payment so that its contributions equal 50 percent of total project 
costs.  OMRR&R is a 100 percent non-Federal responsibility.  The non-Federal sponsor’s 
required share determined above could increase if the Federal costs of planning, design, and 
implementation for the project exceed the statutory Federal per-project participation limit for this 
authority and the non-Federal sponsor agrees to contribute funds for any costs that would 
normally be part of the Federal share but are over the per-project limit (see Table 2 and 
paragraph 10b of this Pamphlet). 

d. A Section 107 fact sheet including a project map must be prepared for all proposed 
Section 107 projects during the Federally funded portion of the feasibility phase.  The fact sheet 
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will be submitted electronically to the HQ CAP Manager and appropriate HQ RIT for review.  
After consultation with the HQ RIT, the CAP Manager will make recommendations to the 
director of Civil Works with respect to policy compliance.  The CAP FCSA, or the PPA if a CAP 
FCSA is not required or has already been executed as of 31 January 2006, will not be executed 
until the Director of Civil Works has concurred or non-concurred that the project is in 
compliance with policy.  Policy compliant projects will be funded before other projects.  
However, in the event of non-concurrence, work on the project may proceed only to the extent 
that Congress makes specific allocations to the project. See attached sample format for a Section 
107 Fact Sheet. 

32. Section 111, River and Harbor Act of 1968, as amended – Shore Damage Prevention or 
Mitigation. 

a. Purpose.  This authority authorizes the planning of a justified level of work for 
prevention or mitigation of damages to both non-Federal public and privately owned shores to 
the extent that such damages can be directly identified and attributed to Federal navigation works 
located along the coastal and Great Lakes shorelines of the United States, and shore damage 
attributable to the Atlantic Intracoastal Waterway and the Gulf Intracoastal Waterway. 

b. Eligible work.  Under this authority, Federal funds may only be used to address the shore 
damages caused by the Federal navigation works. If there are multiple causes for the damages, 
Federal participation in a Section 111 solution may continue only if the non-Federal sponsor 
agrees to bear all costs associated with correcting the shore damage not attributed to the Federal 
navigation works or if the integrated solution is pursued under both Section 111 and Section 103 
as a Combined Plan consistent with paragraph 21 of this Pamphlet or under an authorized coastal 
storm risk management study or project.  However, when there is a larger shore damage problem 
caused by more than just the Federal navigation works, a complete solution may be formulated 
under either an authorized coastal storm risk management study or project, or under Section 103.  
Section 111 cost sharing would apply to those portions of the project addressing damages caused 
by the Federal navigation works. 

c. Coordination. 

(1) Implementation measures proposed under this authority will be coordinated with other 
Federal and non-Federal shore protection projects in the same geographic area. 

(2) To the extent practicable, any Section 111 projects and shore protection pursued under 
other authorities in the same area will be combined into a comprehensive regional project. 

d. Restrictions. 

(1) Geographic Limitation.  Work under this authority extends only to the geographic limit 
of damages that can be directly identified and attributed to the navigation project. 
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(2) Construction, Operation, and Maintenance on Federally Owned Land.  The Corps may 
not use this authority to provide shore damage control measures on Federally owned property 
when the Federal Government would be the major beneficiary.  The Corps may include Federal 
property to be protected if the property is a small but integral part of the shore damage control 
measure but the Corps will not bear any financial responsibility for the share of project or 
maintenance costs attributable to these lands. 

(3) Erosion Process.  Works for prevention or mitigation of shore damages such as those 
caused by riverbank erosion or vessel generated wave wash will not be addressed under this 
authority. 

e. Level of Mitigation.  The target degree of mitigation is the reduction of shore damage to 
the level which would have existed without the influence of navigation works at the time such 
navigation works were accepted as a Federal responsibility. This authority will not be used to 
restore shorelines to historic dimensions. 

f. Periodic Nourishment.  Policy and procedures applicable to Federal participation in 
periodic nourishment for shore protection projects will apply to Section 111 projects with 
periodic nourishment. 

g. Limit on Delegated Corps Implementation Authority.  Section 111 provides the Secretary of 
the Army the authority to implement projects for which the estimated Federal first cost is 
$12,500,000 or less (Feasibility phase costs are shared in the same proportion as the cost-sharing 
provisions applicable to construction of the Federal Navigation project causing the shore damage 
consistent with paragraph 9.a of this Pamphlet; these costs are not included in computing the 
estimated Federal first cost).  If the Federal share of implementation costs for a Section 111 project, 
including periodic nourishment during the period of analysis, would exceed $12,500,000, the project 
may not proceed as a Federal undertaking without specific congressional authorization.  This 
provision applies even if the non-Federal sponsor is willing to be responsible for the amount of the 
Federal share exceeding $12,500,000.  If at any time it becomes apparent that the Federal share of 
total project costs would definitely exceed $12,500,000, the Section 111 work may not proceed or 
continue as a Federal undertaking without specific Congressional authorization, and the work should 
be converted to Investigations consistent with paragraph 12 of this Pamphlet. 

h. Items of Non-Federal Cooperation. 

(1) Cost Sharing. The costs of implementing measures under this section must be shared in 
the same proportion as the cost sharing provisions applicable to the Federal Navigation project(s) 
causing the shore damage. 

(2) Real Estate.  The non-Federal sponsor’s responsibility for providing interests in real 
estate, and for performance of facility or utility relocations, required for projects pursued under 
Section 111 will be the same as for the project causing the shore damage.  HQUSACE will be 
consulted early in the formulation process if there are questions regarding this issue. 

EP 1105-2-58 ● 01 March 2019 38 



 
    

 
 

 
 

  
 

   
 

  
 

  
 

  
  

 
 

  
  

   

 
 

 
 

 
  

 
  

  

   
 

  
   

    
 

 
 

  

(3) Operation and Maintenance.  The non-Federal sponsor is required to operate and 
maintain the mitigation measures, and, in the case of interests in real property acquired in 
conjunction with non-structural measures, to operate and maintain the property according to 
regulations prescribed by the Corps. 

(4) General.  The above are items that are generally required to implement a project under 
this authority.  However, given the wide variety of circumstances that could exist for Section 111 
projects such items may not be appropriate for all projects.  Therefore, for any projects proposed 
for implementation under this authority it is recommended that the details of the project be 
coordinated with the MSC, appropriate HQ RIT, and HQ Policy Compliance Division, early in 
the feasibility phase, to ensure that the appropriate items of cooperation are identified for the 
project. 

33. Section 204, Water Resources Development Act of 1992, as amended – Regional Sediment 
Management (Beneficial Use of Dredged Material). 

a. General.  Section 204 provides two distinct authorities for the beneficial use of sediment 
obtained from the construction, operation, and maintenance of authorized projects, other Federal 
sources, and non-Federal sources, subject to the requirement that any sediment obtained from a 
non-federal source must not be obtained at Federal expense.  One authority provides for the use 
of the sediment in the construction, repair, rehabilitation, or modification of water resources 
projects for the purposes to reduce storm damage to property; to protect, restore, and create 
aquatic and ecologically related habitats including wetlands; and to transport and place suitable 
sediment for the purposes of improving environmental conditions in marsh and littoral systems, 
stabilizing stream channels, enhancing shorelines, and supporting State and local risk 
management adaptation strategies.  The other authority (Section 204(d)) provides that in carrying 
out a Federal water resources project involving the disposal (placement) of dredged material, the 
Secretary may select, with the consent of the non-Federal sponsor, a disposal method that is not 
the least cost option if the Secretary determines the incremental costs of the disposal method are 
reasonable in relation to the flood and storm damage and flood reduction benefits, including 
shoreline protection, protection against loss of life, and damage to improved property and the 
environmental benefits, including the benefits to the aquatic environment to be derived from the 
creation of wetland and control of shoreline erosion. 

b. Projects.  For Section 204 CAP projects, regional sediment planning is defined as 
planning for the beneficial use of this sediment and follows the requirements for the planning, 
design and implementation of such projects, as well as the preparation of a continuing authorities 
decision document, as described in this Pamphlet, and must be formulated to provide a complete 
solution to the identified problem. It must be determined at the beginning of the feasibility study 
process if the authority in Section 204(d) will be used.  If 204(d) will be used, the decision 
criteria below applies.  Prior guidance for the traditional Section 204 program applies if Section 
204(d) is not used. 

(1) Decision-making Criteria for Environmental Benefits.  The decision-making criteria 
that will be used in determining whether to use an environmentally beneficial disposal method 
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that is not the least cost alternative is whether the incremental cost is reasonable in relation to the 
environmental benefits achieved.  Where the incremental federal costs do not exceed the lesser 
of 25% of total Base Plan disposal costs or $300,000, the incremental costs are judged to be 
"reasonable" in relation to the environmental benefits without the need for detailed analysis 
including incremental analysis.  For environmentally beneficial disposal methods that have 
incremental federal costs which exceed the lesser of 25% of total Base Plan disposal costs or 
$300,000, the incremental costs must be justified by demonstrating that the monetary and non-
monetary benefits (outputs) of the ecosystem restoration project justify its incremental costs 
above the Base Plan.  Where the environmentally beneficial use involves separable increments, 
each increment must be justified.  The report must describe the environmental resources to be 
protected, restored, or created are valuable, the environmental outputs must be quantified and 
described, and federal and state resource agencies indicate support the environmentally 
beneficial disposal method.  The environmental disposal method would be subject to appropriate 
environmental compliance requirements to include the National Environmental Policy Act 
requirements. 

(2) Decision-making Criteria for Flood or Storm Benefits.  The decision-making criteria 
that will be used in determining whether to use a disposal method with flood or storm damage 
reduction benefits that is not the least cost option is whether the incremental cost is reasonable in 
relation to the flood or storm risk reduction benefits achieved and the reduced risk against loss of 
life and damage to improved property.  Where the incremental federal costs are the lesser of 25% 
of total Base Plan disposal costs or $300,000, the incremental costs are judged to be "reasonable" 
in relation to the flood or storm risk reduction benefits without the need for detailed analysis.  
For beneficial disposal methods that have incremental federal costs which exceed the lesser of 
25% of the Base Plan or $300,000, the incremental costs must be justified by demonstrating that 
the benefits of the project justify its incremental costs by having a benefit-to-cost ratio of 1.0 or 
greater.  Where the beneficial use involves separable increments, each increment must be 
justified. The report must document that the benefits achieved are those that would normally be 
considered in a flood risk reduction or coastal storm risk reduction project and that all necessary 
conditions for federal participation, consistent with the project purpose, are met.  Federal and 
state resource agencies must support the selected disposal method.  The disposal method would 
be subject to appropriate National Environmental Policy Act requirements. 

(3) Cost Sharing.  Preparation of the decision document is at full Federal expense.  The 
Design and Implementation of an approved Section 204 plan is cost shared under one of the four 
potential non-Federal shares applicable to beneficial use of sediments projects:  Flood Risk 
Management (Structural), Non-Structural Flood Risk Management, Coastal Storm Risk 
Management, and Environmental Protection and Restoration, consistent with Section 103 of 
WRDA 1986, as amended (33 U.S.C. 2213).  Regardless of the project purpose, the cost of 
beneficial use of sediment projects must be limited solely to construction costs that are in excess 
of the Base Plan; any incremental cost above the Base Plan will be cost shared with the non-
Federal sponsor. 
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(4) Base Plan, The Base Plan is the cost necessary to carry out the dredging and disposal 
for the construction, operation, or maintenance of an authorized Federal water resources project 
that is the source of the sediments in the most cost-effective way, consistent with economic, 
engineering, and environmental criteria.  The cost of the project up to the limit of the cost of the 
Base Plan established under the above guidance will be funded and cost shared as a construction 
or operation and maintenance cost, as applicable, of the water resources project that is the source 
of the sediment.  The total Federal costs associated with a beneficial use of sediments project 
must not exceed $10,000,000.  This cost limit refers to the incremental cost over the Base Plan. 

(5) Project Cost Sharing.  The Design and Implementation of an approved Section 204 
project is cost shared under one of the four potential non-Federal shares applicable to beneficial 
use of sediments projects: Flood Risk Management(Structural), Non-Structural Flood Risk 
Management, Coastal Storm Risk Management, and Environmental Protection and Restoration 

(a) Flood Risk Management (Structural) – Non-federal responsibilities are:  (a) pay 5 
percent cash of the incremental costs above the cost of the Base Plan during design and 
implementation; (b) provide all LERRD; (c) pay any cash contribution during design and 
implementation necessary so that the total contribution of the non-Federal interest including 5 
percent cash, value of LERRD, and additional cash contribution will be 35 percent of the 
incremental costs above the cost of the Base Plan; (d) pay 100 percent of the OMRR&R cost of 
the beneficial use project; and (e) hold and save the Government free from all damages arising 
from design, construction, operation, maintenance, repair, rehabilitation, and replacement of the 
Project, except for damages due to the fault or negligence of the Government or its contractors.  
The non-Federal sponsor will receive credit for the value of in-kind contributions against the 
requirement for additional cash to bring the non-Federal share of the project to at least 35 percent 
but not against the 5 percent cash requirement consistent with the provisions of Section 2003 of 
WRDA 2007 and the implementing guidance issued for that provision. 

(b) Non-Structural Flood Risk Management Projects.  With the exception of the 5 percent 
cash contribution required for Structural Flood Control Projects, the provisions of a Non-
Structural Flood Control Project are the same as a Flood Control (Structural) Project. 

(c) Coastal Storm Risk Management Projects.  Non-Federal responsibilities are:  (a) 
provide all LERRD; (b) pay any cash contribution during design and implementation necessary 
so that the total contribution of the non-Federal interest including the value of LERRD will be 35 
percent of the incremental costs above the cost of the Base Plan; (c) pay 100 percent of the 
OMRR&R cost of the beneficial use project; and (d) hold and save the Government free from all 
damages arising from design, construction, operation, maintenance, repair, rehabilitation, and 
replacement of the Project, except for damages due to the fault or negligence of the Government 
or its contractors.  For 204(d) placements involving shoreline or beach nourishment, permanent 
conditions of public use and access, as described in 6.h of ER 1165-2-130, are a prerequisite to 
federal participation in the incremental costs of beneficial use exceeding the Base Plan.  The 
non-Federal sponsor may fund all costs associated with beneficial placement of material on 
beaches where permanent conditions of public use and access have not been established.  The 
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non-Federal sponsor will receive credit for the value of in-kind contributions against the 
requirement for additional cash to bring the non-Federal share of the project to 35 percent 
consistent with the provisions of Section 2003 of WRDA 2007 and the implementing guidance 
issued for that provision.  The authority of Section 204 will not be used to re-nourish authorized 
Federal shore protection projects. 

(d) Environmental Protection and Restoration.  Non-Federal responsibilities are:  (a) 
provide all LERRD; (b) pay any cash contribution during design, implementation, and 
monitoring necessary so that the total contribution of the non-Federal interest including the value 
of LERRD will be at 35 percent of the incremental costs above the cost of the Base Plan; (c) pay 
100 percent of the OMRR&R cost of the beneficial use project; and (d) hold and save the 
Government free from all damages arising from design, construction, operation, maintenance, 
repair, rehabilitation, and replacement of the Project, except for damages due to the fault or 
negligence of the Government or its contractors.  These types of projects generally will not 
require extensive land acquisition.  For 204(d) placements justified on environmental benefits, 
required lands must generally be owned in fee by the non-Federal sponsor or another non-
Federal public body for purposes compatible with environmental restoration.  In cases where 
required lands are subject to permanent restrictive easements or covenants designed to protect 
and conserve habitat values, approval of non-standard interest and estates will be required.  The 
non-Federal sponsor will receive credit for the value of in-kind contributions against the 
requirement for additional cash to bring the non-Federal share of the project to 35 percent 
consistent with the provisions of Section 2003 of WRDA 2007 and the implementing guidance 
issued for that provision.  Ten years after ecological success has been determined, the 
responsibility of the non-Federal sponsor to conduct O&M on the nonstructural and 
nonmechanical elements of the project will cease.  OMRR&R of the structural and mechanical 
elements of the project will continue as outlined in the operations manual.  Cessation of those 
O&M activities does not alter the non-Federal sponsor’s obligation to retain public ownership on 
the real property interests required for the project. 

c. Section 204(d) Selection of Dredged Material Disposal Method for Environmental 
Purposes (Placement) or Storm Damage and Flood Reduction.  Section 204(d), as amended, 
provides that in developing and carrying out a Federal water resources project involving the 
disposal of dredged material, the Secretary may select, with the consent of the non-Federal 
interest, a disposal method for the purposes related to ecosystem restoration and storm and flood 
damage reduction that is not the least cost option if the Secretary determines the incremental 
costs of the disposal method are reasonable in relation to 1) the environmental benefits, including 
the benefits to the aquatic environment to be derived from the creation of wetland and control of 
shoreline erosion; or 2) the flood and storm damage and flood reduction benefits, including 
shoreline protection, protection against loss of life, and damage to improved property. 

(1) The study performed to determine benefits of a single or periodic placement will be at 
100% Federal cost and will be the minimum necessary to make a placement decision. 

(2) Project cost sharing of the single or periodic placement will be consistent with Section 
103 of WRDA 1986, as amended (33 U.S.C. 2213). 
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(3) Work performed primarily as a single one-time basis and must not require operation 
and maintenance. Multiple placements may be considered for the same site over several years 
but would require justification for each placement.  Multiple placement for disposal of material 
at a single site will be subject cumulatively to the per project federal participation limit of 
$10,000,000. 

(4) The Secretary may accept funds from the non-Federal interest to dispose of dredged 
material as provided under section 103(d)(1) of WRDA 1986, as amended (33 U.S.C. 2213). 

d. Special Cost Sharing Provision.  Projects for the purposes of protection, restoration, or 
creation of aquatic and ecologically related habitat and the costs of which do not exceed 
$750,000 and which are located in a disadvantaged community may be carried out at full Federal 
expense.  Not more than $3 million of any annual appropriation for Section 204 may be used for 
these projects.  Projects recommended for disadvantaged communities under this special cost 
sharing provision will be identified in regional sediment management plans.  The plans must 
justify the designation of the project as being located in a disadvantaged community by 
presentation of information on a per capita income, employment, and other relevant factors.  
Approval to proceed at full Federal expense will be accomplished during the MSC Decision 
Meeting for the study. 

e. State and Regional Sediment Management Plans.  The Corps can, at Federal cost, 
cooperate with any State or group of States in the preparation of a comprehensive State or 
regional sediment management plan, and measures and projects identified in State and regional 
plans may be recommended to Congress for authorization.  These are State initiated studies, and 
the Corps role is to participate in the studies in a coordination and collaboration role.  The 
aggregate of such funding is limited to $5 million per fiscal year. 

f. Section 204(d) and Programmatic Limits.  Placement of material under section 204(d) 
will be considered a separate activity within the Section 204 Program, and expenditures will 
count against the Section 204 programmatic limit. 

34. Section 205, Flood Control Act of 1948, as amended – Flood Risk Management. 

a. General. Projects implemented under this authority are formulated for structural or non-
structural measures for flood risk management consistent with current policies and procedures 
governing projects of the same type which are specifically authorized by Congress (see 
Appendix E).  Section 1150 of WRDA 2016 added authority under Section 205 for the planning, 
design, construction, and monitoring of structural and nonstructural technologies and measures 
for preventing and mitigating flood damages associated with ice jams. 

b. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as structural flood risk management projects or non-structural flood 
risk management projects implemented under specific congressional authorization. 
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(1) Structural Flood Risk Management Projects.  The non-Federal sponsor is responsible 
for a minimum of 35 percent of total project costs to a maximum of 50 percent of total project 
costs during the design and implementation period.  Consistent with the terms of the PPA, the 
non-Federal sponsor must pay 5 percent of total project costs in cash, provide all LERRD 
required for the project, perform necessary non-Federal audits, and perform investigations 
necessary to identify the existence and extent of hazardous substances on LER required for the 
project.  If the value of the non-Federal sponsor’s contributions listed above is less than 35 
percent of total project costs, the non-Federal sponsor must pay additional cash so that its 
contributions equal 35 percent of total project costs.  OMRR&R is a 100 percent non-Federal 
responsibility.  The non-Federal sponsor’s required share determined above could increase if the 
Federal costs of planning, design, and implementation for the project exceed the statutory 
Federal per-project participation limit for this authority and the non-Federal sponsor agrees to 
contribute funds for any costs that would normally be part of the Federal share but are over the 
per-project limit (see Table 2 and paragraph 10.b of this Pamphlet). 

(2) Non-Structural Flood Risk Management Projects.  The non-Federal sponsor is 
responsible for 35 percent of total project costs during the design and implementation period.  
Consistent with the terms of the PPA, the non-Federal sponsor must provide all LERRD required 
for the project, perform necessary non-Federal audits, and perform investigations necessary to 
identify the existence and extent of hazardous substances on LER required for the project.  If the 
value of the non-Federal sponsor’s contributions listed above is less than 35 percent of total 
project costs, the non-Federal sponsor must make a cash payment so that its contributions equal 
35 percent of total project costs.  OMRR&R is a 100 percent non-Federal responsibility.  The 
non-Federal sponsor’s required share determined above could increase if the Federal costs of 
planning, design, and implementation for the project exceed the statutory Federal per-project 
participation limit for this authority and the non-Federal sponsor agrees to contribute funds for 
any costs that would normally be part of the Federal share but are over the per-project limit (see 
Table 2 and paragraph 10.b of this Pamphlet). 

35. Section 206, Water Resources Development Act of 1996, as amended – Aquatic Ecosystem 
Restoration. 

a. General.  The purpose of this authority is to develop aquatic ecosystem restoration 
projects that improve the quality of the environment, are in the public interest, and are cost 
effective consistent with current policies and procedures governing projects of the same type 
which are specifically authorized by Congress (see Appendix E). 

b. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as ecosystem restoration projects implemented under specific 
congressional authorization.  The non-Federal sponsor is responsible for 35 percent of total 
project costs during the design, implementation, and monitoring period.  Consistent with the 
terms of the PPA, the non-Federal sponsor must provide all LERRD required for the project, 
perform necessary non-Federal audits, and perform investigations necessary to identify the 
existence and extent of hazardous substances on LER required for the project.  If the value of the 
non-Federal sponsor’s contributions listed above is less than 35 percent of total project costs, the 
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non-Federal sponsor must make a cash payment so that its contributions equal 35 percent of total 
project costs.  OMRR&R is a 100 percent non-Federal responsibility.  The non-Federal sponsor’s 
required share determined above could increase if the Federal costs of planning, design, and 
implementation for the project exceed the statutory Federal per-project participation limit for this 
authority and the non-Federal sponsor agrees to contribute funds for any costs that would 
normally be part of the Federal share but are over the per-project limit (see Table 2 and 
paragraph 10.b of this Pamphlet).  Ten years after ecological success has been determined, the 
responsibility of the non-Federal sponsor to conduct O&M on the nonstructural and 
nonmechanical elements of the project will cease.  OMRR&R of the structural and mechanical 
elements of the project will continue as outlined in the operations manual.  Cessation of those 
O&M activities does not alter the non-Federal sponsor’s obligation to retain public ownership on 
the real property interests required for the project. 

c. Section 206 Transitional Cost Sharing Guidance 

(1) If a decision document was approved by the MSC on or before September 3 0 ,  
2013, the feasibility level work will be completed with 100 percent Federal financing of 
feasibility phase costs and follow the procedures in this Appendix for design/construction of 
the project. Once authority is provided by HQUSACE to proceed with a Project Partnership 
Agreement (PPA), the PPA will be negotiated and executed. All feasibility phase costs, except 
for the costs of the IEPR panel, if applicable, will be included in total project costs and shared 
consistent with the cost sharing percentage in the PPA. 

(2) If a decision document was not approved by the MSC by September 30, 2013, all 
feasibility level work will be stopped except for negotiation and execution of a Feasibility Cost 
Share Agreement (FCSA).  The FCSA will provide for 50/50 cost sharing of all feasibility phase 
costs incurred after execution of FCSA, except for the costs of the IEPR panel, if applicable.  
Upon execution of the FCSA, resume the remaining feasibility level work.  Upon approval of the 
feasibility report, follow the procedures in this Appendix for design/construction of the project.  
None of the feasibility phase costs will be included in total project costs in the PPA.  However, 
the PPA will include a provision requiring the sponsor to pay their 50 percent share of feasibility 
phase costs, in excess of $100,000, incurred prior to execution of the FCSA, in four equal 
payments over a two year period. 

36. Section 208, Flood Control Act of 1954, as amended – Snagging and Clearing for Flood 
Risk Management. 

a. General.  This authority provides for minimal measures to reduce nuisance flood 
damages caused by debris and minor shoaling of rivers.  A project under this authority is treated 
as a flood risk management project for policy eligibility and cost sharing purposes. 

b. Restrictions.  Work under this authority is limited to clearing and snagging or channel 
excavation and improvement with limited embankment construction by use of materials from the 
channel excavation. If investigation indicates that placement of revetment is needed to provide a 
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complete and fully effective project, this work will be accomplished at the expense of the non-
Federal sponsor. 

c. Project Cost Sharing.  Projects implemented under this authority have the same project 
cost sharing requirements as structural flood risk management projects implemented under 
specific congressional authorization.  The non-Federal sponsor is responsible for a minimum of 
35 percent of total project costs to a maximum of 50 percent of total project costs during the 
design and implementation period.  Consistent with the terms of the PPA, the non-Federal 
sponsor must pay 5 percent of total project costs in cash, provide all LERRD required for the 
project, perform necessary non-Federal audits, and perform investigations necessary to identify 
the existence and extent of hazardous substances on LER required for the project.  If the value of 
the non-Federal sponsor’s contributions listed above is less than 35 percent of total project costs, 
the non-Federal sponsor must pay additional cash so that its contributions equal 35 percent of 
total project costs.  OMRR&R is a 100 percent non-Federal responsibility.  The non-Federal 
sponsor’s required share determined above could increase if the Federal costs of planning, 
design, and implementation for the project exceed the statutory Federal per-project participation 
limit for this authority and the non-Federal sponsor agrees to contribute funds for any costs that 
would normally be part of the Federal share but are over the per-project limit (see Table 2 and 
paragraph 10.b of this Pamphlet). 

37. Section 1135, Water Resources Development Act of 1986, as amended – Project 
Modifications for Improvement of the Environment. 

a. Purpose.  This authority provides for the review and modification of structures and 
operations of water resources projects constructed by the Corps for the purpose of improving the 
quality of the environment when it is determined that such modifications are feasible, consistent 
with the authorized project purposes, and will improve the quality of the environment in the 
public interest.  In addition, if it is determined that a Corps water resources project has 
contributed to the degradation of the quality of the environment, restoration measures may be 
implemented at the project site or at other locations that have been affected by the construction 
or operation of the project, if such measures do not conflict with the authorized project purposes. 

b. Eligible Projects.  A project must fit at least one of the categories described in the 
following sub-paragraphs. 

(1) Modification of an Existing Corps Project. These are projects that incorporate 
modifications in the structures or operations of a permanent water resources project constructed 
by the Secretary of the Army in response to a Corps construction authority.  For projects in this 
category, there is no requirement to demonstrate that the Corps project contributed to 
degradation. 

(2) Restoration Projects.  Restoration projects may be undertaken at those locations where 
the construction or operation of an existing Corps project has contributed to the degradation of 
the quality of the environment.  These projects do not need to modify an existing Corps project. 
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(3) Joint projects.  Where a project was constructed or funded jointly by the Corps and 
another Federal agency, those elements constructed or funded by the other Federal agency may 
be modified using the Section 1135 authority.  Where the construction or operation of the joint 
project has contributed to the environmental degradation, projects may be undertaken which 
contribute to the restoration of the degraded ecosystem. 

c. Project Cost Sharing.  The non-Federal sponsor is responsible for 25 percent of total 
project costs during the design, implementation, and monitoring period.  Consistent with the 
terms of the PPA, the non-Federal sponsor must provide all LERRD required for the project, and 
perform necessary non-Federal audits.  The non-Federal sponsor also must perform 
investigations necessary to identify the existence and extent of hazardous substances on LER 
required for the project except for the investigations necessary to identify the existence and 
extent of hazardous substances on LER owned by the United States and administered by the 
Corps.  If the value of the non-Federal sponsor’s contributions listed above is less than 25 
percent of total project costs, the non-Federal sponsor must make a cash payment so that its 
contributions equal 25 percent of total project costs.  OMRR&R is a 100 percent non-Federal 
responsibility.  The non-Federal sponsor’s required share determined above could increase if the 
Federal costs of planning, design, and implementation for the project exceed the statutory 
Federal per-project participation limit for this authority and the non-Federal sponsor agrees to 
contribute funds for any costs that would normally be part of the Federal share but are over the 
per-project limit (see Table 2 and paragraph 10.b of this Pamphlet). 

d. Section 1135 Transitional Cost Sharing Guidance. 

(1) If a decision document was approved by the MSC on or before September 3 0 ,  
2013, the feasibility level work will be completed with 100 percent federal financing of 
feasibility phase costs and follow the procedures in this Pamphlet for design/construction of 
the project. Once authority is provided by HQUSACE to proceed with a Project Partnership 
Agreement (PPA), the PPA will be negotiated and executed. All feasibility phase costs, except 
for the costs of the IEPR panel, if applicable, will be included in total project costs and shared 
consistent with the cost sharing percentage in the PPA. 

(2) If a decision document was not approved by the MSC by September 30 ,  2013, all 
feasibility level work will be stopped except for negotiation and execution of a FCSA. The 
FCSA will provide for 50/50 cost sharing of all feasibility phase costs incurred after execution 
of FCSA, except for the costs of the IEPR panel, if applicable. Upon execution of the FCSA, 
the remaining feasibility level work will be resumed. Upon approval of the feasibility report, 
follow the procedures in this Pamphlet for design/construction of the project. None of the 
feasibility phase costs will be included in total project costs in the PPA.  However, the PPA will 
include a provision requiring the sponsor to pay their 50 percent share of feasibility phase 
costs, in excess of $100,000, incurred prior to execution of the FCSA, in four equal payments 
over a two year period. 
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e. Non-Federal Design and Implementation Work. For all Section 1135 projects, non
Federal design and implementation work can be credited toward 100 percent of the non-Federal 
sponsor's share of total project costs. 

f. OMRR&R. For Section 1135 projects, the costs of OMRR&R are a 100 percent non
Federal responsibility and the work is usually performed by the non-Federal sponsor. However, 
upon request by the non-Federal sponsor, the Government may perform the OMRR&R of a 
Section 1135 project modification on behalf of the non-Federal sponsor, if the entire Section 
1135 project modification is on lands for which the Corps has the necessary real estate interest 
and is responsible for operation and maintenance (i.e., the land has not been leased to another 
agency for fish and wildlife purposes). In such event, the non-Federal sponsor must pay the 
Government, in advance of perfmmance of such work, for the costs of OMRR&R attributable to 
the Section 1135 project modification. The decision to perform OMRR&R on the behalf of the 
non-Federal sponsor will be documented in the decision document and appropriate language will 
be included in the PP A addressing Government performance of OMRR&R. 

g. Cost Allocation. The Section 1135 project features are in addition to the existing Corps 
project features, and they are distinct from mitigation. Therefore, the costs of the Section 1135 
project feature will not be allocated to the existing Corps project, but must be shared consistent 
with the provisions of Section 113 5 of WRDA 1986, as amended. 

FOR THE COMMANDER: 

~((J{f 2 Appendices 
(See Table of Contents) COL,EN 

Chief of Staff 
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Appendix A 
Section 107 Project Fact Sheet 

A-1  Project Name: Official Name of Project 

a. Corps District: 

b. Sponsor: 

A-2  Congressional Delegation: List affected House and Senate members.  Include 
congressional District numbers. 

A-3  Location:  Provide one or two sentences, sufficient to locate the vicinity of the study/project 
area. 

A-4  Problem:  Briefly describe the problem and the scope of the study/project in general terms. 

A-5  Alternative Plans Considered.  Briefly list the features of each potential alternative, explain 
why a potential alternative was not selected, and state whether the alternative met policy criteria. 

A-6  Description of Likely Recommended Plan.  Include a brief narrative description of the 
likely recommended plan, including major features and expected outputs.  Give full coverage to 
features sensitive to the eligibility criteria of Chapter 3 paragraph 2.d.(2) of ER 1105-2-100. 

A-7  As of the date of this fact sheet, are there any policy waivers required, including a waiver 
for deviation from the NED Plan? If so, provide rationale for waiver and highlight waiver request 
in transmittal. 

A-8  Schedule (key milestones): 

Execution of FCSA: 
Approval of Feasibility Study: 
Initial Construction Award (FY): 

A-9  Authorization, appropriations act, or report language:  Cite specific provisions, and attach 
copies of language. 

A-10  Financial Information: 

a. Feasibility Study Cost: $ (Federal share: $   ) 

b. General Navigation feature (GNF) Costs: 
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Total: $ (Federal share:  $   ) 
(Implementation:  $               ) 

c. LERR Costs:  $ 

d. Local Service Facilities (LSF) costs:  $ 

e. Ultimate Federal Cost: $ 

f. Benefit/Cost ratio: 

g. Average Annual O&M Costs:  $ 

A-11  Complete Funding History by FY (Include one line for each additional FY): 

AMOUNTS SPECIFIED NET ALLOCATIONS 
(“NAMED”) BY CONGRESS FOR FISCAL YEAR 

FYxx 
FYxx 
FYxx 

A-12  Supplemental Information:  Any additional information which may impact on an 
implementation decision on this project. 

A-13  Project Map: Attach a map of the project area showing the navigation servitude 
boundaries superimposed over the general navigation features and local service facilities.  The 
boundaries between the GNF and LSF must be clearly delineated. 
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Appendix B 

OUTLINE OF CAP PHASE DETAILS & MILESTONES 

General.  All submittals will go to or through the MSC CAP Manager.  All submittals will 
include the hard copies and electronic copy as directed by your MSC.  An electronic copy of the 
executed FCSA and PPA must be provided to the MSC and HQ RIT within 14 days of execution. 

1. Project Requests: 

• Need Sponsor’s Letter of Request for Assistance. 
• Perform site visit using Coordination funds to verify that site is potentially 

eligible and verify that sponsor is aware of their responsibilities and is 
willing/able. 

• Create a project in P2 using the CAP template, once a program code is provided, 
add to the CAP DB. 

• Enter capability for feasibility, enter remarks with date of LOR, Site visit, 
verification that site is potentially eligible, Sponsor is ready, as well as District 
and MSC priority rank. 

Action: Work with MSC to request initial funding (up to $50K). 
• HQ must determine if new start is affordable. 

Feasibility Phase (F) 

2. Federal Interest Determination (FID): Planning Milestone (CW170). 

HQ provides initial Feasibility work allowance for new starts. 
Action: Determine early in the process (not to exceed 4 Months from receipt of funding). 
Submission requirement (can be delegated to Planning Chief level): 

• Cover memo, include a summary of relevant findings and a District 
recommendation. 

• CAP Fact Sheet, identifying problems and opportunities, are expected relative 
costs vs. benefits reasonable, define the scope of the remaining efforts, and 
including a projection of whether a FCSA is expected to be required, go through 
DQC review. 

• Letter of Request from Sponsor. 
• After MSC approval, update the CAP Database with the Actual FID date. 
• Request additional funding through MSC CAP Manager. 
• For Section 107, Submit Sec 107 Fact Sheet to HQ RIT for review and CECW-Z 

concurrence, required before FCSA is executed or completing feasibility, if less 
than $100k. 
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• If Feasibility can be completed for less than $100k, continue feasibility and 
proceed to step (5). 

3. Feasibility Cost Sharing Agreement (FCSA): Requirement for all CAP Feasibility studies 
over $100K.  The FCSA must be executed within the first $100k, no additional funding 
provided. 

Action: Check HQ current fiscal year list for “authority to sign” plus the following 
requirements must be completed before approval of all FCSAs: 

• Financial Capability Self Certification (study). 
• Certification Regarding Lobbying. 
• Certification of Sponsor’s Legal Review. 
• Disclosure of Lobbying Activities. 
• Project Management Plan (required by some MSCs). 
• Review Plan (usually model or programmatic). 

Follow MSC guidance for using Model CAP FCSA. 
FCSAs with minor deviations require MSC approval and substantive deviations require 
USACE approval, submit the materials above plus: 

• Cover Memo. 
• Updated Fact Sheet. 
• Location map. 
• FCSA - A marked up copy of approved model or latest draft model along with 

final draft FCSA listing any deviations. 

4. FCSA Execution: Milestone (CW130). 

Should occur within 6 Months of FID. 
Action: Request for funding based on capability. 
Submission requirements: 

• Update the CAP Database with actual FCSA date. 
• Request additional funding through MSC CAP Manager. 
• Update P2 Milestone and the CAP Database with execution date. 

5. MSC Decision Meeting (MDM): Planning Milestone (CW190). 

Replaces Alternatives Formulation Briefing (AFB). 
Action: MDM meeting, covering information needed for MSC to concur with tentatively 
selected plan – submit info to MSC based on your MSC requirements (MDM should 
occur within 12-18 Months of FCSA execution). 
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Submission requirements, pre-briefing. 

• Summary read ahead info, including ATR comments and planned resolution. 
• Any draft documents the team believes relevant to MDM discussion. 

Submission requirements, post-briefing. 

• Memorandum for the record, including topics discussed and any resolutions. 
• Update P2 Milestone with actual date. 
• With MSC approval of tentatively selected plan, NEPA documents can go 

through public review process. 

6. Decision Document: Detailed Project Report, Feasibility Report. 

Action: DE submits the Decision Document for Division review and approval (within 18-
24 Months of FCSA execution). 
Submission requirements: 
***Confirm all copies and scanned documents are signed versions. 

• Cover Memo with recommendation and request for approval. 
• Final Feasibility Report. 
• Decisions Document submittal package checklist. 
• Final NEPA Documentation with signed FONSI or ROD (or draft if applicable to 

state rules). 
• Updated CAP Fact Sheet with Table 1. 
• Certification of ATR and IEPR, if required. 
• Certification of COE Legal Review. 
• Non-Federal Sponsor’s Real Estate Acquisition Capability. 

7. Decision Document Approval: Milestone (CW170). 

• Update P2 Milestone and CAP Database with actual date. 

Action: Response to any Division comments. 
Submission requirements: 

• Any additional information requested by Division to clarify issues or comments 
raised. 

• Spreadsheet indicating how comments were addressed. 
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Design and Implementation (DI) 

8. Initiate DI Phase and Complete PPA Negotiations: 

Action: Request Initial DI funds ($100K maximum, and PPA needs to be scheduled 
within the FY). 
Submission requirements: 

• Update and maintain CAP Database with scheduled PPA date, current capabilities 
based on executing PPA, developing P&S, awarding construction contract(s), 
S&A, monitoring, adaptive management, closeout, etc. 

• Request DI funds through MSC CAP Manager. 

9. PPA execution: Milestone (CW130). 

Action:  Check HQ current fiscal year list for “authority to sign.” 
Submission requirements: follow MSC guidance for using Model PPA (except Sections 
103, 107, 111).  After PPA is signed (be sure all appropriate documents are scanned with 
original signature). 

• Signed PPA. 
• Counsels findings of no deviation and Certification of COE Legal Review. 
• Self Certification of Financial Capability (agreements). 
• Certification of sponsor’s legal review. 
• Signed CAP PPA check list. 
• Update P2 Milestone and CAP Database with execution date. 

For Sections 103, 107, 111, or deviations to Approved Model or Approved Draft Model 
(requiring Division and/or Headquarters Approval): 

• Cover Memo with recommendation and request for approval and delegation 
signature authority to District Commander. 

• Decision Document w/ draft or final EA or EIS. 
• Negotiated draft PPA. 
• Deviations noted in red on a copy of the negotiated draft agreement. 
• CAP PPA Checklist, with signature. 
• Certification of COE Legal Review. 
• Explanation of the deviations. 
• Self Certification of Financial Capability (agreements). 
• Current letter of intent from the non-Federal sponsor, signed. 
• The date that all environmental compliance was completed or will be complete. 
• Actual date or estimated date of certified LERRDs. 
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• District (and Division) Counsel concurrence via email of the PPA prior to 
forwarding to HQUSACE. 

10. Plans and Specifications (P&S) and Contract Documents: 

Action: prepare P&S and contract documents for pre-award and construction activities. 
Requirements: 

• Prepare P&S and Contract documents. 
• NEPA Documentation, including the Signed Finding of No Significance (FONSI) 

supporting project approval decision or ROD if an EIS has been filed by the 
District. 

• Statement signed by the District Commander with appropriate justification that 
existing physical features or conditions at the site have not changed sufficiently to 
require additional NEPA or other regulatory compliance documentation, if more 
than 3 fiscal years have elapsed since the approval of the decision document. 

• Certification of LERRDs before solicitation. 
• Follow District/MSC procedure for P&S approval and solicitations. 

11. Contract Award: Milestone (CC800). 

• Update P2 Milestone with actual date. 

12. Schedule and Cost Change Requests (SACCR): Possible MSC requirement. 

Action: Based on established MSC procedure, requests for additional funding or schedule 
discrepancy may require a SACCR. 
Submission requirements: 

• Statement(s) explaining reason(s) for cost/schedule increases. 

13. Physical Completion: 

Action: The entire Project, or a functional portion of the Project, is substantially complete.  
The Contracting Officer has accepted the work.  (Warranty work, turf establishment, etc., 
may remain ongoing). 

• Prepare OMRR&R Manual. 
• Written notification from District Commander, deeming project, or a functional 

portion of the Project is complete (CW450). 
• Sponsor begins OMRR&R responsibilities. 
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14. Project Completion: Milestone (CW480). 

Action: Submit completion report and follow close out process. 
Submission requirements: 

• Update P2 Milestone with actual date and enter in CAP DB. 
• Prepare Project Completion Report. 
• AAR and Success Story, loaded onto district/MSC shared drive, successes will be 

shared with HQUSACE and loaded onto CAP Share Point site. 

15. Monitoring and Adaptive Management: 

Action: For Aquatic Ecosystem Restoration Projects, follow monitoring and adaptive 
management plan.  Monitoring will be used for assessing project performance and 
determining whether ecological success has been achieved, DE memo required. 

16. Fiscally Complete: 

• All post construction requirements have been fulfilled. 
• Project is fiscally closed in CEFMs . 
• CAP Database: Cost and Allocation information is correct, Stage and Project 

Status are marked as “C” completed. 
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Glossary 
Abbreviations and Terms 

ASA (CW) Assistant Secretary of the Army (Civil Works) 
ADM Agency Decision Milestone 
AR Army Regulation 
ATR Agency Technical Review 
CAP Continuing Authorities Program 
DI Design and Implementation 
DQC District Quality Control 
EC Engineering Circular 
EIS Environmental Impact Statement 
EO Executive Order 
EPA Environmental Protection Agency 
ER Engineering Regulation 
F Feasibility 
FCSA Feasibility Cost Sharing Agreement 
FID Federal Interest Determination 
FPMP Flood Plain Management Plans 
GI General Investigations 
GNF General Navigation Features 
HQ RIT Regional Integration Team located in Washington DC 
HQUSACE Headquarters, U.S. Army Corps of Engineers 
I Investigations Program 
IEPR Independent External Peer Review 
LERR Lands, Easements, Rights-of-Way and Relocations 
LERRD Lands, Easements, Rights-of-Way, Relocations, and Disposal Areas 
LPP Locally Preferred Plan 
LSF Local Service Facilities 
MDM MSC decision milestone 
MOU Memorandum of Understanding 
MSC Major Subordinate Command (synonymous with “Division”) 
NED National Economic Development 
NER National Ecosystem Restoration 
NEPA National Environmental Policy Act 
OMB Office of Management and Budget 
O&M Operation and Maintenance 
OMRR&R Operation, Maintenance, Repair, Rehabilitation, and Replacement 
P2 USACE project management software suite based on Primavera 
P&S Plans and Specifications 
PCX National Planning Center of Expertise 
PED Preconstruction Engineering and Design 
PMP Project Management Plan 
PPA Project Partnership Agreement 
REP Real Estate Plan 
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RMO Review Management Organization 
RP Review Plan 
S&A Supervision and Administration 
USC US Code 
VE Value Engineering 
WRDA Water Resources Development Act 
WRRDA Water Resources Reform and Development Act 
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	Chapter 1 Program Overview
	1. Purpose.  This appendix provides the policy and procedural guidance for planning, design, and implementation of projects pursued under the legislative and administrative provisions of the Continuing Authorities Program (CAP).  CAP consists of a gro...
	2. Applicability.  Project implementation processes, policies and guidance in this Appendix apply to all CAP projects.  Additional policy, processes, and guidance from the specifically authorized program for each project purpose (flood risk management...
	3. Distribution Statement.  Approved for public release.  Distribution unlimited.
	4. References.
	a. Economic and Environmental Principles and Guidelines for Water and Related Land Resources Implementation Studies.  U.S. Water Resources Council.  10 March 1983.
	b. Planning Guidance Notebook.  ER 1105-2-100.  22 April 2000.

	5. Roles and Responsibilities.  Management of CAP for most actions and decisions has been delegated down to the Commander of the Division (the Major Subordinate Command (MSC)).  Headquarters USACE (HQUSACE) is responsible for development of the draft ...
	6. Definitions.
	a. Decision document means the consolidated documentation of feasibility, technical and policy analyses, findings, and conclusions upon which the District Commander bases the recommendation to the MSC Commander to approve the recommended project for i...
	b. Design and implementation (DI) phase means the phase of the project during which post feasibility phase activities are performed including negotiation and execution of the PPA, final design, preparation of contract plans and specifications (P&S), c...
	c. Feasibility (F) phase means the project formulation phase during which all planning activities are performed that are required to demonstrate that Federal participation in a specific project is warranted, culminating in approval of the decision doc...
	d. Federal Interest Determination (FID) refers to the MSC approval memo used to verify that the project potentially meets the requirements of Federal Interest and Corps responsibility as set forth in one of the CAP Authorities.  The memorandum is prep...
	e. Initial work allowance refers to funding issued by HQUSACE to start a new CAP project.  Work allowances are also used for reallocation of funds between projects.  Only the funding from HQUSACE to start a new project are called initial work allowances.
	f. Monitoring will mean activities, including data collection and analysis,
	g. that are necessary to determine if predicted outputs of the Project (aquatic ecosystem only) are being achieved.
	h. Non-profit entity will mean an organization incorporated under the applicable laws of the State in which it operates as a non-profit organization, exempt from paying Federal income taxes under Section 501 of the Internal Revenue Code (26 U.S.C. 501...
	i. Scale, scaled, or scalability refers to the amount of effort, resources, and time to be invested that should be commensurate with the magnitude, complexity and cost of the project.

	7. General Principles.
	a. General.  The purpose of the CAP is to plan and implement projects of limited size, cost, scope, and complexity in an accelerated manner as compared to traditional specifically authorized projects.  HQUSACE, Division (MSC), and District planning, r...
	b. Principles.  A CAP project must meet the requirements of Federal interest and Corps responsibility set forth in one of the nine legislative authorities;  must be complete in itself and will not obligate the Federal government to future work except ...
	c. Cost.  There is no specific minimum project size or cost; very small projects will not be pursued under CAP as they could be implemented by other Federal or non-Federal entities.  Small projects, where the design and implementation cost is less tha...
	d. Schedule.  CAP projects are expected to be completed in a timely and efficient manner.  Since CAP projects are generally small, non-complex, and used to provide solutions for a group of specific water resource issues, the basic expectations for tim...
	e. General Requirements.  Projects recommended for implementation under CAP authorities must be justified consistent with the requirements of the applicable project purpose as discussed in Appendix E of ER 1105-2-100 (Appendix E) and must be implement...
	f. Using CAP at Projects Specifically Authorized by Congress.  CAP authorities may be used to provide additional improvements to a completed portion of a specifically authorized P&S project so long as they do not impair or substantially change the pur...
	g. Multi-purpose Projects.  Multi-purpose projects may be formulated using CAP authorities consistent with procedures stated in Appendix E and as discussed in paragraph 21 of this Pamphlet.
	h. Plan Formulation, Evaluation, and Selection Principles.
	i. Modification of Design and Construction Standards.
	j. Project Implementation Process.  CAP projects will be implemented in two phases: the feasibility phase (F) and the design and implementation phase (DI).  Each phase is carried out under the provisions of a separate cost sharing agreement executed b...
	k. Requirements to serve as a non-Federal Sponsor.  Section 221 of the Flood Control Act of 1970, as amended, states that the non-Federal sponsor must be “(1) a legally constituted public body (including a federally recognized Indian tribe); or (2) a ...
	l. Other Federal Funds Used As Part of Non-Federal Sponsor Share.  A non-Federal interest may use, and the Secretary of the Army may accept, funds provided by a Federal agency under any other Federal program, to satisfy, in whole or in part, the non-F...

	8. Restrictions on Program Eligibility.
	a. Studies.  CAP will not be used for study only activities.  Districts will not initiate studies under CAP that belong under the Investigations Program based on anticipated cost and/or complexity.  Ongoing studies will do an orderly shutdown at any t...
	b. Specifically Authorized Projects.  CAP will not be used to implement or replace any portion of a project specifically authorized by Congress, until Congress specifically deauthorizes the project or Congress specifically funds its implementation und...
	c. CAP projects will not be developed as building blocks or in a sequence in an effort to avoid what should be analyzed as a larger scale project.  In addition, CAP will not be used to alter the benefits or the cost of a future Project.
	d. Existing Non-Federal Responsibilities.  CAP will not be used to nullify or change an existing condition of non-Federal responsibility required for a project specifically authorized by Congress or implemented under a CAP authority.  CAP also will no...
	e. Non-Federal Operation and Maintenance.  CAP will not be used to adopt a non-Federal project for future maintenance at Federal expense, to restore completed Corps projects to their authorized dimensions, or to accomplish required non-Federal mainten...
	f. Design Deficiencies.  New CAP projects will not be used to correct design deficiencies on another CAP project or a specifically authorized project.

	9. Program Cost Sharing by Phase.
	a. Feasibility Phase.  For all Sections except Section 204 and 111, the Feasibility phase may be initially Federally funded up to $100,000.  Any remaining feasibility phase costs will be shared equally (50% each) with the non-Federal sponsor pursuant ...
	b. Design and Implementation Phase.  All costs, except OMRR&R beyond the feasibility phase are considered total project costs and will be shared as specified in the authorizing legislation for that purpose.  The specific requirements for each individu...
	c. Cost Sharing Waiver for Territories and Indian Tribes of the U.S.  Section 1032 of the Water Resources Reform Development Act (WRRDA) 2014 amends Section 1156 of the Water Resources Development Act (WRDA) 1986 to provide an adjustment waiver amount...

	10. Statutory Federal Participation Limits.
	a. General.  The CAP legislative authorities contain specific Federal financial participation limits which apply to (1) the amount of Federal participation allowed for each specific project implemented under a CAP authority (per-project limit); (2) th...
	b. Costs in Excess of the Statutory Federal Per-project Participation Limit.  Army policy does not permit continuing with planning of a project under CAP when, after application of the appropriate Federal/non-Federal cost sharing percentages, it is es...

	11. Converting Investigations (I) Funded Studies or PED to CAP.
	a. General.  The MSC commander may approve transfer of an ongoing study funded under Investigations or pre-construction engineering and design (PED) to CAP.  However, the MSC commander may not use Investigations and CAP funds simultaneously on any study.
	b. Converting Investigations Studies to CAP.  Unstarted Investigations studies that are determined to be a better fit under CAP can convert to CAP at any time as “Unstarted.” An Investigations study which has already been started and has found that th...
	c. Converting Investigations Funded PED to CAP.  Prior to converting to CAP, work for an Investigations funded PED (pre-authorization) must be terminated under the provisions of the existing agreement.  However, the MSC Commander may find it more appr...

	12. Converting CAP Feasibility Studies to Investigations.
	a. General.  As soon as it has been determined that the likely Federal cost of the solution will be beyond the applicable Federal per-project limit, the CAP study must be terminated, or if study authority exists, it may be converted to Investigations....
	b. Conversion to Investigations Prior to Execution of a CAP FCSA.  If further study is required to complete a decision document, after the determination that a CAP study will be converted to the Investigations (I) program, a CAP FSCA will be executed ...
	c. Conversion to Investigations After Execution of a CAP FCSA but Before Completion of the Feasibility phase.  If it is determined after execution of the CAP FCSA that a project may be converted to the Investigations Program, work under the CAP FCSA w...
	d. Conversion to Investigations after completion of Feasibility phase will require a meeting between HQUSACE Planning and Policy Division and HQUSACE Project Integration Division to determine a path forward.


	Chapter 2 Project Implementation
	13. Coordination Account.
	a. General.  The Coordination Account is provided to District Commanders by authority line item under procedures established by the HQUSACE Programs Integration Division (CECW-I).  Each district will use established Coordination Accounts for each auth...
	b. Project Requests.

	14. Feasibility Phase.
	a. General.  The feasibility phase encompasses the entire range of planning activities required to demonstrate that Federal participation in a project is warranted and justified.
	b. Project Management Plan.  A PMP will be prepared prior to execution of the FCSA.  A PMP is a roadmap for quality project delivery.  The PMP will identify all actions, review requirements, processes, costs, and schedules as integrated features of th...
	c. Review Plan.  The District will develop and submit a review plan (RP) consistent with paragraph 7.h.(3).(d).  The RP is a component of the District’s Quality Management Plan (QMP) in the PMP.  The RP will describe all appropriate levels of review i...
	d. Feasibility Cost Sharing Agreement.  A CAP FCSA is not required if the feasibility phase can be completed for $100,000 or less.  Any feasibility phase costs in excess of $100,000 will be shared 50/50 with the non-Federal sponsor under the terms of ...
	e. Required Planning Milestones.  The purpose of the two required planning milestones listed below is to ensure that continuing work on the feasibility phase is consistent with the policies, principles, priorities, procedures, and constraints of CAP, ...
	g. Completion of the Feasibility Phase.  The feasibility phase is completed when the decision document, addressing a plan formulated consistent with the Principles and Guidelines, or a successor, has been approved by the MSC Commander.  The actual dat...
	h. Termination of the Feasibility phase.  Following coordination with affected non-Federal interests, the feasibility phase should be terminated if analyses indicate a lack of Federal interest or a lack of public support or if a satisfactory letter of...

	15. Design and Implementation Phase.
	a. General.  This phase follows completion of the feasibility phase and includes all of the activities that would normally be included in the PED and construction phases of specifically authorized projects.  All costs incurred for this phase will be s...
	b. Initiation of Design and Implementation (DI) Phase.  This phase begins upon receipt of initial work allowance for DI following the MSC Commander approval of the decision document that recommends proceeding into the design and implementation phase. ...
	c. Procedures to Obtain Federal Funding for Design and Implementation Phase.
	d. PPA.  The DI phase will be conducted under the provisions of the PPA executed by the District Commander and the non-Federal sponsor.  The appropriate Model PPA will be used, when available.  Authority to approve the PPA, including any deviations, a...
	e. Solicitations for Contracts.
	f. Contract Bid Opening.
	g. Award of Construction Contracts.  Construction contracts will not be awarded until the District Chief of Real Estate has certified in writing that sufficient real property interests are available to support implementation under that contract.  HQUS...
	h. Additional DI costs.  Following the award of construction contracts, additional funds may be requested for supervision and administration (S&A) of those contracts as well as funds for cost shared monitoring and adaptive management.  The CAP Databas...
	i. Physical Completion of the Design and Implementation phase.  When the entire project or a functional portion of the project is physically complete, the District Commander will notify the non-Federal sponsor in writing that construction of the proje...
	j. Fiscal Completion.  After project completion, including any cost shared monitoring and adaptive management to be performed after physical construction is complete, and the final audit has been completed, the project should be fiscally closed out.
	k. Project Completion Report.  The District Commander will transmit a project completion report to the MSC.  The report will contain a short description of the project, the final Federal and non-Federal feasibility and design and implementation costs ...
	l. Termination.  A termination can only occur if the project has not been constructed and the terms for termination in the PPA are fully met and the PPA is formally terminated.

	16. Approval Authorities for Decision Documents and Agreements.
	a. Decision Documents.  As discussed in detail in paragraph 14.f of this Pamphlet, the MSC Commander is authorized to approve project decision documents that he or she certifies are in compliance with law and policy, including those for which necessar...
	b. Agreements.

	17. Post Implementation Federal and Non-Federal Sponsor Responsibilities.  Once any CAP project, or separable element under any CAP authority, has been completed the project will be treated in the same manner as a completed project that was specifical...
	18. After Action Review and Completion Report.  As part of the Headquarters responsibility to monitor policy and procedural compliance in this program, HQUSACE and MSC CAP managers will meet to conduct policy and procedural after action reviews of pro...
	19. Non-Federal Feasibility Work and Non-Federal Design and Implementation Work.
	a. In-Kind Work.  Non-Federal feasibility work and non-Federal design and implementation work is planning, design, or implementation activities performed by the non-Federal sponsor in lieu of the Federal Government during the feasibility phase or desi...
	b. Feasibility Phase.  Consistent with the principles of Section 105(a) of the Water Resources Development Act of 1986, as amended, the non-Federal sponsor may be afforded credit against its share of study costs for the value of non-Federal feasibilit...
	c. Design and Implementation Phase.  Per Section 221of the Flood Control Act of 1970, as amended, the non-Federal sponsor may be afforded credit against its share of total project costs for the value of non-Federal design and implementation work perfo...
	d. Eligible Parties to Perform Non-Federal Feasibility Work or Non-Federal Design and Implementation Work.  Non-Federal feasibility work and non-Federal design and implementation work for credit may only be provided by the non-Federal sponsor, and can...
	e. Determination of Value.  The value of the non-Federal feasibility or design and implementation work will be estimated prior to the initiation of the effort.  For the purposes of estimating total study costs or total project costs and projecting the...
	f. Ineligible Activities.  The non-Federal sponsor may not receive credit for supervision and administration of work performed by the Government or the Government’s contractors.  Many of the tasks included in the Supervision and Administration account...
	g. Contributed Funds.  Contributed Funds are those funds above any statutorily required non-federal cost share provided voluntarily by states, or a political subdivision thereof, or other non-Federal interests, with no credit or repayment authorized f...

	20. Real Estate.
	a. Real Estate Plan Requirements.  The analysis of the nature and extent of real estate requirements must be conducted according to Chapter 12 of ER 405-1-12, including consideration and identification of the specific interests, estates, and acreage r...
	b. Existing Projects.  For projects involving modification of existing projects, the interests and estates acquired for the existing project, as well as any outgrants, must be analyzed by the District Real Estate Division to determine if sufficient ri...
	c. Credit.  The value and amount of credit given for LERRD required to be provided by the non-Federal sponsor will be determined after review and approval by the appropriate Real Estate Chief after consultation with the Project Manager or other approp...

	21. Multi-Purpose CAP Projects.
	a. General.  To promote comprehensive collaborative planning, the formulation of multi-purpose projects may be accomplished under CAP.  The term “multi-purpose project” often is used to describe two different types of situations, each involving differ...
	b. Cost Allocation Between Purposes for Combined Plans.  If the districts wish to engage in the formulation and evaluation of Combined Plans, they will follow the procedures stated in Section IX of Appendix E.  However, in no case will the cost for a ...
	c. Limitations.  Sections 14 and 1135 will not be used for multi-purpose planning under the CAP Program.  Section 111 will not be used in conjunction with any CAP authority other than Section 103.  Section 204 will not be used in conjunction with any ...
	d. Recreation.  As used in this paragraph, the addition of recreation does not result in a “multi-purpose project,” for procedures and limitations for adding recreation to CAP projects, see paragraph 22 below.

	22. Recreation.
	a. General.  Recreation features may be added to any project implemented under the CAP authorities (except for Section 14 and Section 208), if appropriate.  Any recreation features will be formulated in accordance with current policies and procedures ...
	b. Limits on Inclusion of Recreation Features.  For each CAP authority, justified separable recreation features may be added (except for Section 14 and Section 208) if the cost of such measures does not increase the Federal share of total project cost...
	c. Cost Sharing.  Separable recreation features will be cost shared 50/50 with the non-Federal sponsor.

	23. Ecosystem Restoration Policies Applicable to Section 204, Section 206, and Section 1135.
	a. General.  A discussion of policies applicable to ecosystem restoration may be found in Appendix E, in ER 1165-2-501, and in EP 1165-2-502.  This paragraph describes policies for projects formulated under Section 204, Section 206, and Section 1135.
	b. Considerations in Determining Real Estate Requirements.  Paragraph 20 of this Pamphlet presents the general principles for determining real estate requirements for CAP projects.  However, the formulation of ecosystem restoration projects generally ...
	c. Eligibility Limitations.

	24. Monitoring and Adaptive Management.
	a. Monitoring.  Consistent with reference 4.b, all ecosystem restoration projects (Section 206, 1135 and 204 projects with ecosystem restoration purpose) initiated under CAP will include a plan for monitoring the success of the recommended ecosystem r...
	b. Adaptive Management.  In addition to the monitoring plan, an adaptive management plan (i.e., a contingency plan) will also be developed for ecosystem restoration projects (Section 206, 1135 and 204) initiated under CAP.  The adaptive management pla...
	c. Cost sharing.  The cost for monitoring and/or adaptive management are included as part of the total project cost and may be cost shared accordingly, as long as the Federal per-project limit is not exceeded.  Monitoring will be a cost-shared project...

	25. Design Deficiency Corrections.
	a. Design Deficiency Criteria.  The engineering criteria described in ER 1165-2-119 for establishing the existence of a design deficiency apply to the establishment and correction of design deficiencies for CAP projects.  Costs for all design deficien...
	b. Design Deficiency Correction for Uncompleted Project.  Where the District Commander has not notified the non-Federal sponsor of completion of construction of the project according to the terms of the PPA, the investigation and remediation of any de...
	c. Design Deficiency Correction for Completed Project.  The following procedures will be followed where the District Commander already has notified the non-Federal sponsor of completion of the project.  The MSC Commander may initiate a reconnaissance-...

	26. Value Engineering.  WRRDA 2014 repeals the requirement that the Corps of Engineers reevaluate government cost estimates immediately after initial cost estimates have been completed.  There is no requirement for Value Engineering during Feasibility...
	27. Flood Plain Management Plans (FPMP).
	a. Applicability.  This requirement applies to all CAP projects with a structural flood risk management purpose, see Chapter 3 paragraph 3.b.(10).(b) in ER 1105-2-100.  Guidance for the preparation of FPMP by non-Federal sponsors may be found in Polic...
	b. Preparation of FPMP by Non-Federal Interests during the Feasibility Study.  Information for the FPMP that is developed as part of the feasibility study will be cost shared 50/50 as part of the feasibility study and must be described in the PMP.
	c. Preparation of FPMP by Non-Federal Interests after Feasibility Study is Completed.  The non-Federal sponsor may elect not to pursue development of a FPMP while the feasibility study is ongoing.  However, any assistance provided by the Corps after t...
	d. Agreements.  The requirement for the preparation and implementation of a FPMP per Section 202(c) of WRDA 96 must be highlighted in the “Definitions” Article of the FCSA and the PPA signed by the non-Federal sponsor.
	e. Preparation and Implementation of FPMP.  Non-Federal interests are required to prepare a FPMP within one year of signing a PPA and to implement the plan NLT one year after completion of construction of the project.

	28. Executive Order (EO) 11988 Flood Plain Management and EO 13690 Establishing a Federal Flood Risk Management Standard and a Process for Further Soliciting and Considering Stakeholder Input.
	a. Applicability.  Where a floodplain may be affected, the policies and procedures of the executive orders are applicable to the planning and design of projects under CAP.
	b. The most current guidance (engineer regulation or engineer circular) for their implementation must be followed for CAP projects.  (See ER 1165-2-26 for Corps policy on this directive.)


	Chapter 3 Specific Guidance for Project Authorities
	29. Section 14, Flood Control Act of 1946, as amended – Emergency Streambank and Shoreline Erosion Protection of Public Works and Non-Profit Public Services.
	a. General.  This program is designed to implement projects to protect public facilities and facilities owned by non-profit organizations that are used to provide public services that are open to all on equal terms.  These facilities must have been pr...
	b. Eligible Facilities.  Eligible facilities are: highways, highway bridge approaches, public works, churches, public and private non-profit hospitals, schools, and other public or non-profit facilities offering public services open to all on equal te...
	c. Restrictions.  Although the facilities may be eligible for protection, the following situations are not eligible for implementation: work designed solely to protect undeveloped land or to protect non-essential, temporary, or mobile facilities; bank...
	d. Formulation and Justification.  Following a finding of eligibility, and given the narrow geographic focus, low cost of these projects, and the imminent threat to the facilities, the formulation and evaluation will focus on the least-cost alternativ...
	e. Valuation of LERRD.  The valuation of LERRD for crediting purposes for a Section 14 project is the same as for any other project, except when the lands, easements or rights-of-way are part of the tract of land that includes the facility or structur...
	f. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as structural flood risk management projects implemented under specific congressional authorization.  The non-Federal sponsor is respon...
	g. Risk and Consequence.  Evaluation of Risk and Consequence must be performed on all Section 14 projects.  This evaluation is used for prioritization and funding decisions; see the annual execution EC.

	30. Section 103, River and Harbor Act of 1962, as amended – Coastal Storm Risk Management.
	a. Eligibility.  This authority may be used for protecting multiple public and private properties and facilities and single non-Federal public properties and facilities against damages caused by storm driven waves and currents.  All projects must be f...
	b. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as Coastal Storm Risk Management projects implemented under specific congressional authorization.  The non-Federal sponsor is responsib...

	31. Section 107, River and Harbor Act of 1960, as amended – Navigation Improvements.
	a. General.  Section 107 projects are to be formulated for commercial navigation purposes consistent with current policies and procedures governing projects of the same type which are specifically authorized by Congress (see Chapter 3 paragraph 2.d.(2...
	b. As modified by Section 201 of WRDA 1996, Public Law 104-303, Section 101 of WRDA 1986, Public Law 99-662, requires that the term “general navigation features” include dredged material disposal facilities required for construction or operation and m...
	c. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as commercial navigation projects implemented under specific congressional authorization.
	d. A Section 107 fact sheet including a project map must be prepared for all proposed Section 107 projects during the Federally funded portion of the feasibility phase.  The fact sheet will be submitted electronically to the HQ CAP Manager and appropr...

	32. Section 111, River and Harbor Act of 1968, as amended – Shore Damage Prevention or Mitigation.
	a. Purpose.  This authority authorizes the planning of a justified level of work for prevention or mitigation of damages to both non-Federal public and privately owned shores to the extent that such damages can be directly identified and attributed to...
	b. Eligible work.  Under this authority, Federal funds may only be used to address the shore damages caused by the Federal navigation works.  If there are multiple causes for the damages, Federal participation in a Section 111 solution may continue on...
	c. Coordination.
	d. Restrictions.
	e. Level of Mitigation.  The target degree of mitigation is the reduction of shore damage to the level which would have existed without the influence of navigation works at the time such navigation works were accepted as a Federal responsibility.  Thi...
	f. Periodic Nourishment.  Policy and procedures applicable to Federal participation in periodic nourishment for shore protection projects will apply to Section 111 projects with periodic nourishment.
	g. Limit on Delegated Corps Implementation Authority.  Section 111 provides the Secretary of the Army the authority to implement projects for which the estimated Federal first cost is $12,500,000 or less (Feasibility phase costs are shared in the same...
	h. Items of Non-Federal Cooperation.

	33. Section 204, Water Resources Development Act of 1992, as amended – Regional Sediment Management (Beneficial Use of Dredged Material).
	a. General.  Section 204 provides two distinct authorities for the beneficial use of sediment obtained from the construction, operation, and maintenance of authorized projects, other Federal sources, and non-Federal sources, subject to the requirement...
	b. Projects.  For Section 204 CAP projects, regional sediment planning is defined as planning for the beneficial use of this sediment and follows the requirements for the planning, design and implementation of such projects, as well as the preparation...
	c. Section 204(d) Selection of Dredged Material Disposal Method for Environmental Purposes (Placement) or Storm Damage and Flood Reduction.  Section 204(d), as amended, provides that in developing and carrying out a Federal water resources project inv...
	d. Special Cost Sharing Provision.  Projects for the purposes of protection, restoration, or creation of aquatic and ecologically related habitat and the costs of which do not exceed $750,000 and which are located in a disadvantaged community may be c...
	e.  State and Regional Sediment Management Plans.  The Corps can, at Federal cost, cooperate with any State or group of States in the preparation of a comprehensive State or regional sediment management plan, and measures and projects identified in St...
	f. Section 204(d) and Programmatic Limits.  Placement of material under section 204(d) will be considered a separate activity within the Section 204 Program, and expenditures will count against the Section 204 programmatic limit.

	34. Section 205, Flood Control Act of 1948, as amended – Flood Risk Management.
	a. General.  Projects implemented under this authority are formulated for structural or non-structural measures for flood risk management consistent with current policies and procedures governing projects of the same type which are specifically author...
	b. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as structural flood risk management projects or non-structural flood risk management projects implemented under specific congressional ...

	35. Section 206, Water Resources Development Act of 1996, as amended – Aquatic Ecosystem Restoration.
	a. General.  The purpose of this authority is to develop aquatic ecosystem restoration projects that improve the quality of the environment, are in the public interest, and are cost effective consistent with current policies and procedures governing p...
	b. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as ecosystem restoration projects implemented under specific congressional authorization.  The non-Federal sponsor is responsible for 3...
	c. Section 206 Transitional Cost Sharing Guidance

	36. Section 208, Flood Control Act of 1954, as amended – Snagging and Clearing for Flood Risk Management.
	a. General.  This authority provides for minimal measures to reduce nuisance flood damages caused by debris and minor shoaling of rivers.  A project under this authority is treated as a flood risk management project for policy eligibility and cost sha...
	b. Restrictions.  Work under this authority is limited to clearing and snagging or channel excavation and improvement with limited embankment construction by use of materials from the channel excavation.  If investigation indicates that placement of r...
	c. Project Cost Sharing.  Projects implemented under this authority have the same project cost sharing requirements as structural flood risk management projects implemented under specific congressional authorization.  The non-Federal sponsor is respon...

	37. Section 1135, Water Resources Development Act of 1986, as amended – Project Modifications for Improvement of the Environment.
	a. Purpose.  This authority provides for the review and modification of structures and operations of water resources projects constructed by the Corps for the purpose of improving the quality of the environment when it is determined that such modifica...
	b. Eligible Projects.  A project must fit at least one of the categories described in the following sub-paragraphs.
	c. Project Cost Sharing.  The non-Federal sponsor is responsible for 25 percent of total project costs during the design, implementation, and monitoring period.  Consistent with the terms of the PPA, the non-Federal sponsor must provide all LERRD requ...
	d. Section 1135 Transitional Cost Sharing Guidance.
	e. Non-Federal Design and Implementation Work.  For all Section 1135 projects, non-Federal design and implementation work can be credited toward 100 percent of the non-Federal sponsor’s share of total project costs.
	f. OMRR&R.  For Section 1135 projects, the costs of OMRR&R are a 100 percent non-Federal responsibility and the work is usually performed by the non-Federal sponsor.  However, upon request by the non-Federal sponsor, the Government may perform the OMR...
	g. Cost Allocation.  The Section 1135 project features are in addition to the existing Corps project features, and they are distinct from mitigation.  Therefore, the costs of the Section 1135 project feature will not be allocated to the existing Corps...


	Appendix A Section 107 Project Fact Sheet
	A-1  Project Name: Official Name of Project
	a. Corps District:
	b. Sponsor:

	A-2  Congressional Delegation:  List affected House and Senate members.  Include congressional District numbers.
	A-3  Location:  Provide one or two sentences, sufficient to locate the vicinity of the study/project area.
	A-4  Problem:  Briefly describe the problem and the scope of the study/project in general terms.
	A-5  Alternative Plans Considered.  Briefly list the features of each potential alternative, explain why a potential alternative was not selected, and state whether the alternative met policy criteria.
	A-6  Description of Likely Recommended Plan.  Include a brief narrative description of the likely recommended plan, including major features and expected outputs.  Give full coverage to features sensitive to the eligibility criteria of Chapter 3 parag...
	A-7  As of the date of this fact sheet, are there any policy waivers required, including a waiver for deviation from the NED Plan? If so, provide rationale for waiver and highlight waiver request in transmittal.
	A-8  Schedule (key milestones):
	A-9  Authorization, appropriations act, or report language:  Cite specific provisions, and attach copies of language.
	A-10  Financial Information:
	a. Feasibility Study Cost: $                     (Federal share: $   )
	b. General Navigation feature (GNF) Costs:
	c. LERR Costs:  $
	d. Local Service Facilities (LSF) costs:  $
	e. Ultimate Federal Cost: $
	f. Benefit/Cost ratio:
	g. Average Annual O&M Costs:  $

	A-11  Complete Funding History by FY (Include one line for each additional FY):
	A-12  Supplemental Information:  Any additional information which may impact on an implementation decision on this project.
	A-13  Project Map:  Attach a map of the project area showing the navigation servitude boundaries superimposed over the general navigation features and local service facilities.  The boundaries between the GNF and LSF must be clearly delineated.
	1. Project Requests:
	2. Federal Interest Determination (FID): Planning Milestone (CW170).
	3. Feasibility Cost Sharing Agreement (FCSA): Requirement for all CAP Feasibility studies over $100K.  The FCSA must be executed within the first $100k, no additional funding provided.
	4. FCSA Execution: Milestone (CW130).
	5. MSC Decision Meeting (MDM): Planning Milestone (CW190).
	6. Decision Document: Detailed Project Report, Feasibility Report.
	7. Decision Document Approval: Milestone (CW170).
	8. Initiate DI Phase and Complete PPA Negotiations:
	9. PPA execution: Milestone (CW130).
	10. Plans and Specifications (P&S) and Contract Documents:
	11. Contract Award: Milestone (CC800).
	12. Schedule and Cost Change Requests (SACCR): Possible MSC requirement.
	13. Physical Completion:
	14. Project Completion: Milestone (CW480).
	15. Monitoring and Adaptive Management:
	16. Fiscally Complete:
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